

Leo Hayes High School (LHHS)
Catchment Area – Implementation Plan

September-October/16 – Superintendent to meet with appropriate office staff to review the LHHS Ernst and Young Report, the DEC Sub-Committee Report and recent enrolment numbers; brainstorm ideas about grand-fathering

October 13/16 – Public Meeting #1 at Nashwaak Valley Elementary School

November 9/16 – Public Meeting #2 at Keswick Valley Memorial School

November 28/16 – Public Meeting #3 at Leo Hayes High School

- All three public meetings share same information and allow the opportunity for public feedback; a cohort of DEC Members would attend each meeting

December 8/16 – Public DEC Meeting; Superintendent will offer recommendations based on review of data and account of conversations from stakeholders

January 12/17 – Working DEC Session; DEC will review recommendations and engage in discussions on catchment area review

January 26/17 – Public DEC Meeting; DEC will confirm plans for catchment area plans through formal motions, if required

February-June/17 – Superintendent will work with Director of Finance and Administration, Directors of Schools and Transportation Team to coordinate the changes and provide formal communication

April-June/17 – District and School staff will meet with parents, as needed, to clarify any changes that are relevant to their children

September/17 – Changes will come into effect, taking into account any grand-fathering that is put in place