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Executive Summary (1 of 3)

Background and scope:

In May 2016, the District Education Council (DEC) voted to have an infrastructure review 

performed for the eight elementary schools in South Fredericton. In particular, the review was to 

explore options with respect to building a new school (K-5 or K-8), the potential of school 

boundary rezoning, opportunities for consolidation, renovations and additions to existing schools 

and/or grade reconfiguration.

Objectives:

With the District having to add four more mobile classrooms to the south elementary system in 

the summer of 2016, a multi-year infrastructure plan was to be developed to address school 

overcrowding. Considerations were to include topography, building age, floor plans/size, asset 

condition, current/projected enrollments, transportation, pedagogy and operational/capital costs. 

The review was to analyze various scenarios and provide recommendations that would help the 

District during the capital planning process and initiate public consultation as required.

Challenges:

The utilization of the South Fredericton schools is currently at 80%, including the added space 

from nine mobile classrooms. This leaves very limited room for future enrollment growth. 

The average age of the elementary schools in scope is 51 years. A review of the existing 

infrastructure identified there was a shortage of pedagogical space compared to the current 

EECD Planning Guidelines for Educational Facilities and there is a high amount of deferred 

maintenance compared to the replacement value for schools of the same size.
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Executive Summary (2 of 3)

Challenges (continued):

Site visits of the schools in scope confirmed there is little to no space for resource and/or 

visiting professionals.

Pressure for available space is expected to increase into the future with the potential for the 

Early French Immersion Program entry point to change from grade 3 to grade 1. Moreover, the 

City of Fredericton is projecting the population of the south side to increase by 24% (33,429 to 

41,500) within the next 10 years.

Accessibility improvements have been identified on the deferred maintenance list for Kingsclear 

Consolidated, Forest Hill Elementary, Montgomery Street Elementary, Garden Creek and 

George Street Middle schools.

Proposed recommendations:

South Fredericton elementary schools are aging and a long-term solution should include 

elements to revitalize the school infrastructure in conjunction to addressing projected enrollment 

growth. Proposed recommendations include the following (details of each can be found in the 

main body and appendices of the report):

1. To meet the needs of a growing population, we recommend building a new K-8 

(650 students) school in the Hanwell area. The K-8 solution provides additional capacity 

needed for the middle school system. This option would reduce bussing costs and travel 

time. The approximate cost for this option is $25M – $26M*.
*Note: Class "D" estimate (± 30%) based on the EECD Planning Guidelines for Educational Facilities, as an estimate for this report only.
Cost estimates will be adjusted when the EECD Infrastructure and project team establishes the actual space allocation for the new school.
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Executive Summary (3 of 3)

Proposed recommendations (continued):

2. Kingsclear Consolidated School is currently a trigger school*, with high deferred 

maintenance and space deficiencies compared to EECD standards. We recommend closing 

the school and splitting the school boundary between the proposed K-8 school (majority of 

the students) and Garden Creek School. This would eliminate $2M in deferred maintenance.

3. Change the Montgomery Street Elementary School boundary to have the students currently 

bussed from the Lincoln Road area to now attend Priestman Street Elementary School.

4. Switch area bounded from Montgomery Street to Kings College Road in one direction and 

Regent Street to York Street in the other from Priestman Street Elementary to Montgomery.

5. Reconfigure Montgomery Street Elementary to a K-2 and Connaught Street School to a 3-5, 

sharing the same school boundary with the French Immersion Program remaining at 

Connaught Street.

6. To initiate a revitalization plan, consolidate Forest Hill Elementary and Liverpool Street 

Elementary schools by building a new K-5 (500) within the existing school boundary. This 

option will cost approximately $21M – $22M** and would eliminate $2M in deferred 

maintenance.

7. Enrollment projections indicate there will be a growing need for an additional elementary 

school with the timeline dependent on the actual trajectory of population growth for the area. 

Closely monitor enrollment projections to actual, as the planning cycle for a new elementary 

school may need to start in the near future.
*A “trigger school” has fewer than 100 students or less than 30% capacity and requires a feasibility study (as defined in a statement by the Minister of Education and Early 

Childhood Development dated 27 March 2015). **Class "D" estimate (± 30%) based on the EECD Planning Guidelines, as an estimate for this report only.
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Context – ASD-W has initiated a review of South Fredericton 
elementary schools to identify multi-year infrastructure planning 
options

Eight elementary and two middle schools in the South Fredericton area were 

included in the scope of our review:

Southwest Fredericton                             

(5 elementary schools)

► The District noted that the Priestman 

Street Elementary School is 

overcrowded with modular classrooms.

► At Connaught Street School, built in 

1957, DEC has approved capital project 

for a school addition (single gym).

► Kingsclear Consolidated School had    

94 students enrolled in 2015-16, and a 

request for delaying a sustainability 

study had been made.

► Garden Creek School, built in 1965, with 

286 students enrolled in 2015-16.

► It was noted that New Maryland 

Elementary is a 7-minute drive from 

Hanwell Intersection at the highway.

Southeast Fredericton (3 elementary and 

2 middle schools)

► The District noted that the Montgomery 

Street Elementary, Liverpool Street 

Elementary, and Forest Hill Elementary 

schools are overcrowded with modular 

classrooms. Additionally, Montgomery 

Street Elementary is leased from the 

University of New Brunswick (UNB).

► George Street Middle School, built in 

1924, has high enrollment (686 students 

in 2015-16) and is located in the 

downtown core.

► Bliss Carman Middle School, built in 

2009, had 552 students enrolled in  

2015-16. The middle school boundaries 

may be impacted if the elementary 

school boundaries are altered.
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George Street Middle School (1924)
Grade: 6-8 [M, FI], Area: 8272 m2

Enrollment: (2011) 633, -1.46%[5]

575 George Street, Fredericton

Montgomery Street Elementary 
School (1963)
Grade: K, 1-5 [E], Area: 1709 m2

Enrollment: (2011) 206, 6.20%[5]

692 Montgomery Street, Fredericton

Bliss Carman Middle School (2009)
Grade: 6-8 [M, FI], Area: 7284 m2

Enrollment: (2011) 587, 1.60%[2]

615 Kimble Drive, Fredericton

Forest Hill Elementary School (1955)
Grade: K,1 [E, FI], Area: 1119 m2

Enrollment: (2011) 122, -1.44%[5]

548 Forest Hill Road, Fredericton

Liverpool Street Elementary School
(1968)
Grade: 2-5 [E, FI], Area: 2434 m2

Enrollment: (2011) 297, 2.11%[5]

50 Liverpool Street, Fredericton

Priestman Street Elementary School     
(1969)
Grade: K, 1-5 [E, FI], Area: 4403 m2

Enrollment: (2011) 487, 1.99%[5]

363 Priestman Street, Fredericton

Connaught Street School (1957)
Grade: K, 1-5 [E, FI], Area: 1902 m2

Enrollment: (2011) 287, 2.67%[5]

184 Connaught Street, Fredericton

Kingsclear Consolidated School (1950)
Grade: K, 1-5 [E], Area: 1332 m2

Enrollment: (2011) 110, 0.64%[5]

3188 Woodstock Road, Fredericton

Garden Creek School (1950)
Grade: K, 1-5 [E, FI], Area: 2630 m2

Enrollment: (2011) 281, -3.84%[5]

1360 Woodstock Road, Fredericton

New Maryland Elementary School (1994)
Grade: K, 1-5 [E, FI], Area: 6370 m2

Enrollment: (2011) 489, -1.34%[5]

75 Clover Street, New Maryland

Source: Google Maps, EECD sub-district maps 6 and 7 for ASD-W.

South Fredericton Schools 
Average age of the eight Elementary Schools:

51 years

Average age of the two Middle Schools:

49 years

Subject schools are in close proximity to one another, which 
presents opportunities for various solutions
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Context – overall elementary enrollment has increased by 5% since 
2010-11, last year’s growth primarily driven by the arrival of the Syrian 
new-comer students

► Aggregate floor area is 37,455 m2, or 9.6% of District total of 388,963 m2.

► Age of elementary school assets range from 22 years (New Maryland Elementary School) 

to 66 years (Kingsclear Consolidated School).

► Total 2015-16 enrollment for the eight elementary schools in scope is 2,387 students.

Source: EECD Policy and Planning Summary Statistics and EECD School Asset Data.

► Overall elementary enrollment (including New Maryland Elementary) has been increasing 

since 2010 (5% total growth).

► Larger enrollment increase seen in 2015-16 was primarily driven by the arrival of the        

96 Syrian new-comer (K-8) students to the schools in scope.

Schools 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16

Kingsclear Consolidated School 105          105          99            109          113          117          110          111          111          101          94            

Garden Creek School 325          331          336          312          294          294          281          289          277          276          290          

Priestman Street Elementary School 448          470          438          439          467          487          487          497          534          525          533          

Montgomery Street Elementary School 182          165          167          181          172          181          206          221          216          211          198          

Connaught Street School 277          277          269          251          259          274          287          273          272          281          298          

Forest Hill Elementary School 146          156          149          113          114          121          122          134          123          118          134          

Liverpool Street Elementary School 250          257          269          303          283          291          297          278          304          318          361          

New Maryland Elementary School 549          538          505          496          500          511          489          486          472          465          479          

Total elementary school enrollment 2,282       2,299       2,232       2,204       2,202       2,276       2,279       2,289       2,309       2,295       2,387       

George Street Middle School 643          651          683          685          663          631          633          636          649          649          695          

Bliss Carman Middle School* 611          565          615          580          591          558          587          612          603          604          563          

Total middle school enrollment 1,254       1,216       1,298       1,265       1,254       1,189       1,220       1,248       1,252       1,253       1,258       

*Note: Bliss Carman Middle School, replaced Albert Street Middle School in October 2009. Enrollment history from 2006 to 2009 is for Albert Street Middle School

Enrollment history
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► Replacement value for all 10 schools is approximately $100.7M.

 Based on current floor area and replacement cost of $2,690/m2.

► Average asset conditions are rated poor for the majority of the schools, with the exception 

of New Maryland Elementary School and Bliss Carman Middle School (based on FCI* 

ranges recommended in the APPA Book of Knowledge (2009) for Facilities Management):

*FCI: Facility Condition Index with the following ranges: Poor (>0.10), Fair (0.05 to 0.10) and Good (<0.05).

Note: EECD has no deferred maintenance at Bliss Carman Middle School. Site visit confirmed that Bliss Carman Middle School is in good condition.

Context – average FCI* index is rated poor for the majority of the 
schools in scope, with the exception of New Maryland Elementary 
School and Bliss Carman Middle School

► Note: FCI is a measure for Facility Planners to equate 

the amount of deferred maintenance to the space of a 

building for comparison. A rating of Poor or Fair does not 

mean a building is unsafe or unfit for use. Older buildings 

often have more deferred maintenance than newer 

buildings (e.g. the deferred maintenance can require 

upgrades to modernize heating, ventilation and control 

systems that did not exist when the building was 

constructed).

► The total deferred maintenance cost for the 10 schools 

was identified as $12.5M in the EECD School Physical 

Plant Status Report.

School FCI*
Rated 

condition

Kingsclear Consolidated 0.55 Poor

Forest Hill Elementary 0.37 Poor

Montgomery Street Elementary 0.21 Poor

Garden Creek 0.19 Poor

Connaught Street 0.18 Poor

George Street Middle 0.16 Poor

Liverpool Street Elementary 0.15 Poor

Priestman Street Elementary 0.14 Poor

New Maryland Elementary 0.00 Good

Bliss Carman Middle 0.00 Good

Average school condition 0.22 Poor
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Consultations between the District and EY narrowed the 
scope to two possible scenarios 

Two multi-year infrastructure planning options were prepared for ASD-W to address the 

overcrowding and projected future growth within the elementary school system for South 

Fredericton:

► Scenario 1: Construction of a new K-5 school

► Scenario 2: Construction of a new K-8 school

► The two scenarios were to consider the potential of the following options to address the 

overcrowding of the schools:

 School boundary rezoning;

 Renovations/additions to existing schools;

 Possible opportunities for consolidation;

 Grade reconfiguration;

 Additional school/space requirements; and 

 Consideration of the soft impact (pedagogy, guidelines, safety and accessibility) and 

hard impact (capital costs, transportation, operations/maintenance costs).
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Challenges – Space has become an issue at the South Fredericton 
elementary schools: 80.6% space utilization with little to no space for 
enrollment growth 

► Two key components of a long-term infrastructure plan include providing enough space to 

meet the pedagogical needs of the District/community and to revitalize aging infrastructure 

(which can include renovations, additions and/or replacements).

► Meeting pedagogical needs:

 Montgomery Street Elementary, Forest Hill Elementary and Kingsclear Consolidated 

schools are considered small schools by the EECD Planning Guidelines (less than 

200 students). This means the Guidelines specify less supporting space than regular 

sized schools (e.g. multi-purpose instead of a gym). Additionally, their small size limits 

their potential for long-term solutions (e.g. fewer classrooms to support school boundary 

changes, school additions that are usually large to meet current guideline space 

deficiencies making it more feasible to build new, compared to a large renovation).

 Space has become an issue at the elementary schools, the overall utilization (including 

the nine mobile classrooms – four of these installed in summer 2016) is 80.6% based on 

the current grade configuration. This indicates the schools are essentially at their 

functional capacity, and there is little to no space for enrollment growth.

Sources: EECD Policy, Planning Summary Statistics, site visits and EECD Planning Guidelines for Educational Facilities.
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Challenges – Shortage of pedagogical space compared to current 
EECD Planning Guidelines and space availability expected to become a 
bigger issue in the future

 School visits confirmed there is little to no space for resource and/or visiting professionals 

in these schools. 

 Since the schools were built under older guidelines, there is a large amount of pedagogical 

space that is missing compared to a modern elementary school (e.g. cafeteria/kitchen, 

project work areas, break-out rooms, Early Childhood Development, multi-function rooms, 

special care and performing art rooms).

 The Government of New Brunswick (GNB) is considering lowering the start of the Early 

French Immersion (FI) Program from grade 3 to grade 1 (this will increase space 

requirements depending on the amount of students in the grade and the class size limit 

defined in the teachers’ collective agreement).*

 Pressure for available space will increase into the future.

 In 2015-16, Canada implemented the Syrian Refugee Program, which brought 76 new K-5 

students to the South Fredericton elementary schools. In September it was announced that 

6,000 more refugees were expected to arrive in Canada by the end of December 2016*.

 A review of the historical enrollments for the South Fredericton elementary schools found 

the K-5 population growing by 2% on average over the last five years, when excluding              

New Maryland Elementary School and the Syrian new-comers.

Source: *http//news.gc.ca/News Release/Communities Prepare to Welcome Syrian Refugees (6 September 2016), EECD Planning Guidelines for Educational Facilities, 

ASD-W Syrian Enrollment Data for 2015-2016 and EECD Policy, Planning Summary Statistics.

*Note: On September 30, 2016, GNB announced that the early entry point for French Immersion will return to grade 1 beginning in September 2017,

while the draft of this report was being finalized.
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Challenges – Deferred maintenance includes required accessibility 
upgrades at several of the schools and heating/ventilation improvements 
at all the elementary schools in South Fredericton 

 The City of Fredericton is projecting the south side of Fredericton to increase from 33,429 

to 41,500 (see appendix F) by 2026 (including 925 more K-5).

 Utilizing the remaining classroom capacity at New Maryland Elementary School is not 

considered a viable option. The 2015-16 enrollment was 479 students, leaving little space 

to accept more students from another school (given the K-5 specifications of 500 students). 

 Forest Hill Elementary (K-1) feeding Liverpool Street Elementary (2-5) is not a standard 

grade configuration (e.g. K-2 and 3-5). The teachers’ collective agreement specifies 4 to 

4.5 hours of instruction for K-2 and 5 to 5.5 hours for grades 3-8. The split between 

grades 1 and 2 within the same school boundary may mean children from the same family 

in the K-2 range could get out of school at the same time in two different locations 

(potentially creating logistical pick-up issues for some parents).

 Needs for accessibility upgrades have been identified on the deferred maintenance list for 

Kingsclear Consolidated, Forest Hill Elementary, Montgomery Street Elementary, Garden 

Creek and George Street Middle schools.

 Forest Hill Elementary School has one classroom, a music room/English as an Additional 

Language (EAL) and a resource space in the basement floor requiring dehumidifiers at 

times. All eight of the South Fredericton elementary schools and George Street Middle 

School have deferred maintenance identified for heating and ventilation improvements.

Source: City of Fredericton Growth and Community Services (Projections from Economic and Demographic Potential: Fredericton, New Brunswick by Strategic 

Projections Inc. July 2015), Collective Agreement with the NB Teachers’ Federation, site visits and School Physical Plant Status Report for Deferred Maintenance.
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Challenges – South Fredericton elementary schools are aging 
(average: 55 years excluding New Maryland Elementary) and a long-term 
solution should include elements of revitalization

► Long-term solution should include elements of revitalization:

 Average age of these seven elementary schools is 55 years, indicating there may be 

candidates for mid-life upgrades. However, these schools have been rated “poor” on the 

FCI index indicating there is a high amount of deferred maintenance compared to the 

replacement cost. As highlighted earlier, the significant deficiency in supporting 

pedagogical space could impact the business case for mid-life revitalization versus the 

construction of a new school (Appendix A for details).

 Even with three small schools in scope, there is limited potential for school consolidation 

within the existing school boundaries due to the upper limit of 500 students defined for 

K-5 in EECD Planning Guidelines. With the current enrollments and utilizations, one 

could consolidate at most two schools into a new one. This essentially adds no more 

capacity to the elementary system. In this scenario, a new school would provide 

revitalization and address deficiencies in pedagogical space (Appendix A for details).

 The location of a new school will impact student transportation and student distribution 

between school boundaries. Building a new school too close to a boundary can affect 

future options in regards to school boundary changes (e.g. start to infringe on walking 

zone of boarding school).

Source: EECD Planning Guidelines for Educational Facilities, ASD-W Syrian Enrollment Data for 2015-2016, and City of Fredericton Growth and Community Services 

(Projections from Economic and Demographic Potential: Fredericton, New Brunswick by Strategic Projections Inc. July 2015).
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Trigger School – Recommend Kingsclear Consolidated School be 
consolidated in a new facility considering its small size, high deferred 
maintenance and space deficiencies to standards

► Kingsclear Consolidated School is currently identified as a trigger school*, as the 2015-16 

enrollment was 94 students. The District noted that during stakeholder engagement, a 

developer stated there were plans to build approximately 160 lots in Silverwood Country 

Estates and this would help increase future enrollment.

► However, Kingsclear Consolidated only has five homeroom classrooms. Several former 

classrooms have been converted into other pedagogical space that are part of the 

elementary school program, including a music room (less than 100% utilized), a 

resource/guidance/literacy room and a library.

► As noted previously, the school does not meet accessibility standards and there is deferred 

maintenance for heating/ventilation improvements. Total deferred maintenance is $2M.

► The current multi-purpose room used for the gym is too small compared to current 

guidelines (134 m2 compared to 280 m2) and there is no supporting ancillary spaces for the 

gym. Other space deficiencies include: cafeteria, Early Childhood Development, multi-

function room, project work areas and visiting professionals space. This totals 

approximately 34% of the space of a replacement school and 64% of the total cost 

(including deferred maintenance ). Considering all of these factors and quality of education, 

we recommend this school be consolidated into a new facility (Appendix E has pictures for 

comparing elementary infrastructure space types of different ages).

*A “trigger school” has fewer than 100 students or less than 30% capacity and requires a feasibility study (as defined in a statement by the Minister of Education and Early 

Childhood Development dated 27 March 2015), EECD Policy, Planning Summary Statistics and EECD Planning Guidelines for Educational Facilities.
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Proposed Recommendations – Build a new K-8 (650) school in the 
Hanwell area and implement changes to reduce the amount of students at 
each elementary school that is at capacity

► Based on enrollment projections, while the South Fredericton elementary schools are 

already near their functional capacity (80.6%), it is abundantly clear that at least one new 

school will be required. Making changes in one school can have a cascading effect on the 

entire system, because of dependencies within the elementary system, including attending 

schools out of zone for French Immersion.

► Our review examined the interdependencies among schools to identify: (a) potential 

changes that would reduce the amount of students at each elementary school, and 

(b) potential options to revitalize the aging infrastructure.

► Our proposed recommendations for the long-term infrastructure plan includes:

1. Build a new K-8 (650) school in the Hanwell area. This would provide additional capacity 

needed for the middle school system and only reduce the K-5 capacity by 65 compared to 

the K-5 (500) scenario. This option would not only reduce bussing costs for Hanwell 

students into the city (288 to Priestman Street Elementary School and 247 to George Street 

Middle School), but also travel time. The City of Fredericton identified a potential location 

within city limits, noting this location would already have infrastructure in place to support the 

school, e.g. sidewalks, required in the Hanwell area. However, building the school near the 

edge of the school boundary and bussing a further distance is a decisive factor. Yet, 

projections indicate another school might be required in the South End of Fredericton as 

well, and a location might be available for this. The Trans-Canada Highway is proposed to 

divide the new Hanwell and Priestman Elementary Street school boundaries. 

Source: ASD-W school transportation software - Versatrans for 2016-17.
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Proposed Recommendations – Split the Kingsclear Consolidated 
School boundary between Hanwell and Garden Creek School and move 
Lincoln Road students to Priestman

2. Recommend closing Kingsclear Consolidated School, and include the majority of that school 

boundary (57) in the new K-8. The Fairview Drive/ Silverwood Country Estates area near the 

school would go to Garden Creek School (43). Due to the shape of the school boundary, 

students in Upper Kingsclear would have a shorter bus ride while students in Lower 

Kingsclear/French Village would have a longer bus ride (with the longest ride before and 

after boundary change staying approximately the same). This is a large school boundary; 

although some students would lose a school in their community, the newer school would 

provide them with additional space and a newer educational facility. French Immersion 

students from the Kingsclear Consolidated school boundary (attending Garden Creek 

School) would attend Hanwell, if residing in the new boundary.

3. Priestman Street Elementary School would lose approximately 288 students to the new 

Hanwell School. Recommend changing the Montgomery Street Elementary school boundary 

and have the 145 students that are bussed from the Lincoln Road area to attend Priestman 

Street Elementary School. Under the old school boundary, Montgomery Street Elementary 

students taking French Immersion (48) attended Liverpool Street Elementary School. 

Therefore, the proposed boundary change would also reduce the amount of students at 

Liverpool Street Elementary School. Unfortunately, the Lincoln Road students would 

continue to be bussed past the nearest school (Liverpool Street), as this school does not 

have enough capacity for a change, and the walking zone prevents a change with the 

Priestman Street Elementary school boundary. 

Source: ASD-W school transportation software - Versatrans for 2016-17.
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Proposed Recommendations – Do not close Montgomery Street 
Elementary School based on the remaining old school boundary, as the 
classrooms provide flexibility to adjust Connaught Street enrollments

4. In the current school boundary, Priestman Street Elementary School had a block that 

extended past Montgomery Street that is proposed to move into the Montgomery Street 

Elementary School boundary. This squares the school boundary line at Montgomery Street. 

The proposed area to be shifted is bounded from Montgomery Street to Kings College Road 

in one direction and by Regent Street to York Street in the other direction. There is currently 

nine students attending Priestman Street Elementary.

5. Recommendation #3 left 34 students in the old Montgomery Street Elementary School. This 

means Montgomery Street Elementary could potentially be consolidated into Priestman 

Street Elementary School. This would eliminate a lease payment to UNB as well. However, it 

is recommended not to close Montgomery Street Elementary at this time. The future 

projections for enrollment growth show that the 11 classrooms would be needed in this area 

of the city, and the plan has not removed any students from Connaught Street School to help 

lower its utilization level. We examined shifting the boundary between the two schools from 

Regent Street to York Street as well as a block bounded by Montgomery Street to Kings 

College Road in one direction and York Street to Smythe Street in the other. This splits the 

students with 161 at Montgomery Street Elementary and 188 students left at Connaught 

Street School. However, this would divide the French Immersion Program at Connaught 

Street School by sending some of those students to Montgomery Street Elementary, which 

does not currently have an French Immersion Program.

Source: ASD-W school transportation software - Versatrans for 2016-17.
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Proposed Recommendations – Reconfigure Montgomery Street 
Elementary School to K-2 and Connaught Street School to 3-5 sharing the 
same school boundary

5. Continued – It is recommended that Montgomery Street Elementary School and Connaught 

Street School be reconfigured to K-2 and 3-5, while sharing the same school boundary. The 

K-2 split aligns with the teachers’ collective agreement specifying hours of instruction per 

grade. The French Immersion (FI) Program would remain together at Connaught Street 

School. When GNB lowers the entry point to grade 1, it might mean starting an FI at 

Montgomery Street Elementary or move those FI to Connaught Street as well (depending on 

space availability and the percentage of FI enrollment).

 This approximately splits the student population evenly (178 students). Since the class 

size limit for K-2 is 21, it would lower the functional capacity of Montgomery Street 

Elementary, while raising the functional capacity of Connaught Street School (class size 

limit increases to 26 in grade 3).

 The District noted that the DEC recommended adding a single gym and renovations to 

the old multi-purpose at Connaught Street School. The school had 298 K-5 students in 

2015-16, and the Planning Guidelines specify a single gym when the small school limit 

of 200 is exceeded. Although the Connaught Street School would have less than 

200 students in a grade reconfiguration (based on 2015-16 enrollment), it is projected to 

increase above 200 in the next 10 years. The proposed changes to the elementary 

system would take several years to implement. If a third school is needed for growth, the 

location is currently unknown or if any existing schools would be in for consolidation. 

With all these unknowns, it is recommended to use the EECD Infrastructure scoring and 

prioritizing process for capital projects to help determine to proceed or not.
Source: ASD-W school transportation software - Versatrans for 2016-17.
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Proposed Recommendations – Build a new K-5 (500) school to 
consolidate Forest Hill Elementary and Liverpool Street Elementary 
schools to start the revitalization of aging elementary infrastructure

6. Recommend to take a proactive approach – build a new K-5 (500) school to consolidate 

Forest Hill Elementary and Liverpool Street Elementary schools to start the revitalization of 

aging infrastructure in the South Fredericton elementary system.

 The amalgamation is relatively easy, as the schools already share the same school 

boundary. Forest Hill Elementary (K-1) feeds to Liverpool Street Elementary (2-5) and 

they are 1 km apart via Canterbury Drive.

 The City of Fredericton has identified several potential locations for a new school within 

city limits. The new K-5 school could be built without interfering with the existing 

schools.

 Based on 2016-17 data, the consolidated school would have approximately 

419 students today. This is near the upper design specification of 500 K-5 students, 

and the 145 students bussed from the Lincoln Road would still have to attend 

Priestman Street Elementary School after the boundary change.

 The proposed new school would have 27 classrooms, three more than the two old 

schools combined. It would eliminate four mobile classrooms and address the 

previously identified deficiency in elementary program space for the two old schools.

 A K-8 scenario was not deemed a feasible option to review, as the proposed school is 

within the catchment area for Bliss Carman Middle School (2.1 km away).

Source: ASD-W school transportation software - Versatrans for 2016-17.
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Proposed Recommendations – Closely monitor the enrollment 
projections to actual, as the planning cycle for a third elementary school 
might need to begin before the proposed new schools are opened

7. Recommend to closely monitor the enrollment projections to actual, as a third elementary 

school might be required in the near future. If the current projections held true, the planning 

cycle for another school might begin before the currently proposed schools are built or the 

boundaries might need to be adjusted again (see graphic on next page).

 If not followed closely, the schools could potentially fill to capacity and generate 

questions relating to sizing. The proposed school sizing is based on recommended 

elementary capacity limits in the EECD Guidelines and therefore an additional school 

would be needed – not a larger capacity design.

 Projections are based on the best available data from the District at the time of the 

review. This includes historical enrollments and extrapolated data from the City of 

Fredericton. Factors and/or assumptions affecting population could change and this 

would affect the projected trend (e.g. an unexpected surge in population similar to the 

Syrian immigration in 2015-16 or more growth occurring in the north side of the city than 

was projected compared to the south side).

 Three sets of projected trends were performed for the schools in scope to determine 

how the school utilization would be affected (in all cases – birth projection came from the 

city’s population projections):

o Forwarding the student enrollment through each grade with no net migration

o Forwarding the student enrollment through each grade with 2% net migration

o Extrapolated enrollment from the city’s population projections
Source: ASD-W school transportation software - Versatrans for 2016-17.
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Proposed Recommendations – Trend/analyze how the South 
Fredericton elementary system reacts to the proposed changes and 
projected growth before committing funds to a potential third school   

 High level estimation for when the South 

Fredericton elementary system (excluding       

New Maryland) would reach 80% of capacity   

after the proposed schools have been added.

 It is based on the total elementary enrollment,  

and some schools could reach 80% capacity at 

different times depending on population 

distribution within the school boundaries.

 Elementary system projections have less  

certainty than middle schools and high schools,  

as they rely on entry point forecasts versus actual 

feed school data (see blue and green in tables).

 The tables illustrate how the assumptions in the 

projections would drive whether/when another 

school would be needed (projection 1: 2027-28, 

projection 2: 2023-24 and projection 3: 2021-22). 

 Because of this uncertainty, it is recommended    

to analyze how the system trends/reacts to the 

proposed changes and projected growth before 

committing funds to a potential third school. 
Source: City of Fredericton Growth and Community Services (Projections from Economic and Demographic Potential:  Fredericton, New Brunswick by Strategic Projections Inc. 

July 2015), EECD Policy, Planning Summary Statistics and ASD-W school transportation software - Versatrans.

Year K 1 2 3 4 5 Total

2016-17 302 333 293 333 339 327 1,927

2017-18 275 302 333 293 333 339 1,875 Year 1 Estimated new

2018-19 293 275 302 333 293 333 1,829 Year 2 school construction

2019-20 320 293 275 302 333 293 1,816 Year 3

2020-21 335 320 293 275 302 333 1,858 Year 4 (depending on start time)

2021-22 345 335 320 293 275 302 1,870

2022-23 348 345 335 320 293 275 1,916

2023-24 362 348 345 335 320 293 2,003

2024-25 373 362 348 345 335 320 2,083

2025-26 379 373 362 348 345 335 2,142

2026-27 381 379 373 362 348 345 2,188

2,256 (Estimated 80% Capacity)

Projection 1 (Assuming no net migration)

Year K 1 2 3 4 5 Total

2016-17 302 333 293 333 339 327 1,927

2017-18 297 308 340 299 340 346 1,929 Year 1 Estimated new

2018-19 320 303 314 346 305 346 1,935 Year 2 school construction

2019-20 351 326 309 320 353 311 1,971 Year 3

2020-21 366 358 333 315 327 360 2,059 Year 4 (depending on start time)

2021-22 381 373 365 340 321 333 2,114

2022-23 384 389 381 372 346 328 2,200

2023-24 400 392 396 388 380 353 2,310 2,256 (Estimated 80% Capacity)

2024-25 412 408 400 404 396 388 2,408

2025-26 418 420 416 408 412 404 2,478

2026-27 421 426 429 424 416 421 2,537

Projection 2 (Assuming 2% net migration)

Year K 1 2 3 4 5 Total

2016-17 312 320 309 316 306 281 1,844

2017-18 319 326 332 319 327 310 1,933 Year 1 Estimated new

2018-19 338 332 339 341 330 331 2,011 Year 2 school construction

2019-20 361 351 344 348 352 333 2,089 Year 3

2020-21 381 374 363 353 359 355 2,185 Year 4 (depending on start time)

2021-22 399 395 387 372 364 362 2,279 2,256 (Estimated 80% Capacity)

2022-23 413 413 409 397 383 367 2,382

2023-24 427 428 427 419 408 386 2,495

2024-25 438 443 442 438 431 411 2,603

2025-26 445 454 458 453 450 434 2,694

2026-27 447 462 470 469 467 454 2,769

Projection 3 (Extrapolated city projections)

Based on birth rates for year (forwarded to when they would start school)

Based on forecasted births from city projections

Potential third school (exceeding 80% Capacity)

Project start-up would  
depend on GNB approval

Project start-up would 
depend on GNB approval

Project start-up would 
depend on GNB approval
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Year Bliss Carmen George Street Hanwell (6-8) Total

2016-17 575 460 222 1,257

2017-18 572 484 208 1,264

2018-19 605 473 188 1,267

2019-20 596 489 203 1,288

2020-21 579 498 208 1,285

2021-22 584 513 223 1,320

2022-23 579 491 226 1,297

2023-24 591 498 230 1,318

2024-25 570 498 225 1,293

2025-26 589 533 229 1,351 1,380 (Estimated 80% Capacity)

2026-27 614 572 245 1,431

Projection 2 (Assuming 2% net migration)

Other Considerations – New K-8 school proposed to increase middle 
school capacity, monitor middle school projections and determine 
infrastructure plan for George Street Middle School (replace/renovate) 

► The District noted that since students would now have to cross Regent Street after the 

reconfiguration of Montgomery Street Elementary School and Connaught Street School, 

additional crossing guards would likely be required in this area.

► The following table illustrates the new middle school capacity after the proposed K-8 Hanwell 

School has been added to the system:

 Based on the total middle school enrollment, 

schools could reach 80% capacity at different 

times, depending on population distribution within 

the school boundaries. Added K-8 capacity extends 

potential decision on new middle school to 

approximately 2025-26 based on projection 2.

► George Street Middle School is 92 years old and located in the downtown core. The school 

has no green space and school parking is limited/congested. Monitor the middle school 

growth projections to actual. Recommend determining an infrastructure plan for aging 

George Street Middle School be made a priority in the near future. Determine whether to 

replace or renovate for revitalization and projected growth. The City has noted two potential 

sites for locating a school in the future.

Source: City of Fredericton Growth and Community Services (Projections from Economic and Demographic Potential:  Fredericton, New Brunswick by Strategic Projections Inc. 

July 2015), EECD Policy, Planning Summary Statistics and ASD-W school transportation software - Versatrans.
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Other Considerations – Lincoln Road area students attend the 
closest middle school (Bliss Carman), while remaining students at 
Priestman Street Elementary attend George Street Middle School 

Source: ASD-W school transportation software - Versatrans for 2016-17.

► Recommendation #3 included changing the Montgomery Street Elementary school boundary. 

Students (145) bussed from the Lincoln Road area would attend Priestman Street Elementary 

School. As noted previously, this was recommended to free elementary space in Montgomery 

Street Elementary School and Liverpool Street Elementary School. This would require a 

decision in regards to the middle school boundaries:

 The bussed Lincoln students attend Bliss Carman Middle School. The remaining portion 

of the Montgomery Street Elementary attends George Street Middle School (splitting this 

elementary stream between two middle schools). The same would be true if the bussed 

Lincoln area students were moved to Priestman Street Elementary School, as it feeds 

George Street Middle School. The options for the bussed Lincoln area students are:

o Allow the split of the elementary stream to happen at Priestman Street Elementary 

School and the students would remain at the closest Middle school within their 

boundary (Bliss Carman) – recommended for the present time; or

o Attend George Street Middle School (after the Hanwell Middle School students have 

transitioned to the proposed K-8 school). This would keep the elementary stream at 

Priestman Street Elementary together in one middle school. However, the Lincoln 

Road area students would be bussed past the closest middle school.

► Note: the attached Appendix D contains details for all the schools in scope. These details were 

used to develop the recommendations in the main body of the report.
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Scenario 1 estimated to cost between $41.6M – $43.6M*, while 
the cost of scenario 2 is between $45.9M – $47.9M*. Both 
options would reduce deferred maintenance liability by $4.1M

► Both scenarios 1 and 2 address the need for additional space and revitalization of the 

school system in South Fredericton.

► Scenario 1: Increase elementary capacity by 

building a new K-5 (500 students) school in the 

Hanwell area, estimated at $20.8M – $21.8M*. 

Consolidate Liverpool Street Elementary and 

Forest Hill Elementary schools in a new K-5 

school, as part of the revitalization process, whose 

cost and capacity would be similar to the proposed 

Hanwell K-5 school (see details in Appendix B).

► Scenario 2: Increase both elementary and middle 

school capacity by building a new K-8 school 

(650 students) in the Hanwell area, estimated at 

$25.1M – $26.1M*. As proposed in scenario 1, 

build a new consolidated K-5 school in the 

Liverpool Street area (see details in Appendix C).

► In both scenarios, it is proposed to build two new schools and close the same three schools 

(Kingsclear Consolidated, Forest Hill Elementary and Liverpool Street Elementary). The 

cost avoidance in deferred maintenance liability is estimated at $4.1M.  
*Note: Class "D" estimate (± 30%) based on the EECD Planning Guidelines for Educational Facilities, as an estimate for this report only.

Sources: EECD Planning Guidelines for Educational Facilities, and School Physical Plant Status report for Deferred Maintenance 

School Reason Estimated cost

K-5 school in the Hanwell area (500 students) Increase capacity $20.8M - $21.8M

K-5 school in the Liverpool area (500 students) School revitalization $20.8M - $21.8M

$41.6M - $43.6M

Scenario 1 - New K-5 school in the Hanwell area and a new K-5 school that would replace 

Liverpool Street Elementary School

Total estimated cost

School Estimated cost

Kingsclear Consolidated School $2.0M

Forest Hill Elementary School $1.1M

Liverpool Street Elementary School $1.0M

Total deferred maintenance costs avoided $4.1M

Deferred  maintenance costs avoided

School Reason Estimated cost

K-8 school in the Hanwell area (650 students) Increase capacity $25.1M - $26.1M

K-5 school in the Liverpool area (500 students) School revitalization $20.8M - $21.8M

$45.9M - $47.9MTotal estimated cost

Scenario 2 - New K-8 school in the Hanwell area and a new K-5 school that would replace 

Liverpool Street Elementary School
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In both the K-5 and K-8 scenarios, the District’s infrastructure 
footprint and operational costs would increase due to the 
additional space required for projected enrollment growth

► The District’s school footprint would see an increase in net square metres of 9,841 m2 for a 

K-5 scenario and 12,966 m2 for a K-8 scenario. Operational costs (excluding staffing) would 

increase by approximately $176K for a K-5 scenario and $226K for a K-8 scenario.

Source: EECD School Asset Data and ASD-W file: Operating Costs for 2016.

Schools (For K-5 Scenario) Area (m2)

Kingsclear Consolidated School 1,332

Forest Hill Elementary School 1,119

Liverpool Street Elementary School 2,434

Total for potential school closures: 4,885

New K-5 (replace Liverpool and Forest Hill) 7,363

New K-5 Hanwell (replace Kingsclear) 7,363

Total new space for schools: 14,726

Increase in total m2: 9,841          

Schools (For K-8 Scenario) Area (m2)

Kingsclear Consolidated School 1,332

Forest Hill Elementary School 1,119

Liverpool Street Elementary School 2,434

Total for potential school closures: 4,885

New K-5 (replace Liverpool and Forest Hill) 7,363

New K-8 Hanwell (replace Kingsclear) 10,488

Total new space for schools: 17,851

Increase in total m2: 12,966        

Kingsclear 

Consolidated 

School            

A.

Forest Hill 

Elementary 

School                  

B.

Liverpool Street 

Elementary 

School                           

C.

Total for 

proposed 

school closures 

D= (A + B + C)

Average spend of 

2 new ASD-W 650 

student (K-8)*                 

E.

Spend of a newer 

ASD-W (K-5) - 26 

classroom school**                     

F.

Total for a new       

K-8 and a new              

K-5 school                     

G= (E + F)

Total for 2 new            

K-5 schools**                                               

H= (F X 2)

Utilities:

Lights/power 4,797.77 6,549.39 49,027.94 60,375.10 89,881.29 57,150.48 147,031.77 114,300.96

Water/sewage 296.35 1,556.19 5,397.68 7,250.22 12,348.51 2,999.30 15,347.81 5,998.60

Heating fuel/natural gas 9,616.84 16,972.14 0.00 26,588.98 32,252.35 48,872.96 81,125.31 97,745.92

Sub-total 14,710.96 25,077.72 54,425.62 94,214.30 134,482.15 109,022.74 243,504.89 218,045.48

Maintenance/cleaning:

Garbage removal 540.84 599.28 1,486.20 2,626.32 3,272.82 2,748.24 6,021.06 5,496.48

Snow ploughing 7,397.00 5,550.00 6,150.00 19,097.00 25,977.79 15,277.80 41,255.59 30,555.60

Cleaning supplies 3,651.58 3,527.99 13,363.65 20,543.22 10,885.05 19,295.01 30,180.06 38,590.02

Other minor repair 3,314.58 3,947.82 7,007.47 14,269.87 39,105.31 17,049.44 56,154.75 34,098.88

Sub-total 14,904.00 13,625.09 28,007.32 56,536.41 79,240.96 54,370.49 133,611.45 108,740.98

Total 29,614.96 38,702.81 82,432.94 150,750.71 213,723.11 163,393.23 377,116.34 326,786.46
* Townsview and Meduxnekeag Consol idated: new 650 (K-8) schools  in Woodstock, NB Gtotal - Dtotal Htotal - Dtotal

to approximate operating costs  of a  new K-8 school 226,365.63         176,035.75        
** Gibson-Nei l  Elementary: newer (K-5) 26 classroom used to approximate operating costs  of a  new K-5 school

Based on March 2016 ASD-W Operational Data File

Operational cost increase:
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Appendix A – Overview of Elementary System
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Overview of elementary schools that feed into middle 
schools for South Fredericton

George Street Middle School

(grades 6-8)

Bliss Carman Middle School

(grades 6-8)

Connaught Street School 

(grades K-5) 

*Note: Montgomery Street Elementary School feeds both George Street and Bliss Carman Middle Schools:

George Street Middle School: Montgomery Street (Windsor Street/College Hill Road portion)

Bliss Carman Middle School: Montgomery Street (Lincoln Road below Wilsey to City Line)

Montgomery Street Elementary School switch to Liverpool Street Elementary if taking French Immersion

Garden Creek

School (grades K-5)

Keswick Ridge School

(FI only) (grades K-8)

New Maryland Elementary 

School (grades K-5) 

Kingsclear Consolidated 

School

(grades K-5)

Montgomery Street Elementary School*

(grades K-5) 

Priestman Street 

Elementary School

(grades K-5)

Liverpool Street Elementary 

School (grades 2-5) 

Forest Hill Elementary 

School (grades K-1)

Outside of scope

Source: ASD-W school transportation software - Versatrans and ASD-W website.
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School Name K 1 2 3 4 5 Total (K-5)

Connaught Street School 52 50 47 47 49 53 298

Montgomery Street Elementary School 38 38 38 26 25 33 198

Forest Hill Elementary School 74 60 - - - - 134

Liverpool Street Elementary School - - 66 100 99 96 361

Priestman Street Elementary School 93 79 101 85 84 91 533

Garden Creek School 33 41 46 61 51 58 290

Kingsclear Consolidated School 21 15 19 5 12 22 94

New Maryland Elementary School 95 78 83 77 65 81 479

Total for South Fredericton Elementary Schools: 406 361 400 401 385 434 2,387

Total Enrolment by Grade (Including Syrian Immigrants) for 2015-16

Total Enrolment by Grade

School Name K 1 2 3 4 5 Total (K-5)

Connaught Street School 49 45 44 42 48 51 279

Montgomery Street Elementary School 37 37 38 26 25 33 196

Forest Hill Elementary School 71 58 - - - - 129

Liverpool Street Elementary School - - 59 96 96 92 343

Priestman Street Elementary School 83 75 92 84 80 91 505

Garden Creek School 33 40 46 60 50 57 286

Kingsclear Consolidated School 21 15 19 5 12 22 94

New Maryland Elementary School 95 78 83 77 65 81 479

Total for South Fredericton Elementary Schools: 389 348 381 390 376 427 2,311

Total Enrolment by Grade (Excluding Syrian Immigrants) for 2015-16

Total Enrolment by Grade

Limited potential for consolidation within the existing school 
boundaries – consolidated schools would approach the 500 students 
upper limit leaving little space for enrollment growth

Sources: EECD Policy, Planning Summary Statistics, ASD-W Syrian Enrollment Data for 2015-2016 and EECD Planning Guidelines for Educational Facilities.

Potential of school consolidation
• In 2015-16, there were 2,311 students 

enrolled in grades K-5 for the South 
Fredericton schools within scope.

• This increased to 2,387 following the 
Syrian immigration later in the year. 

• EECD Planning Guidelines note that K-5 
elementary schools generally house 350 to 
500 students, with less than 200 students 
considered a small school.

• Montgomery Street, Forest Hill and 
Kingsclear Consolidated schools are 
considered small schools, meaning the 
Planning Guidelines specify less 
supporting space than regular sized 
schools (e.g. multi-purpose instead of        
a gym).

• Even with three small schools in scope, 
there is limited potential for consolidation 
with the existing school boundaries, due to 
the upper limit of 500 students for K-5.

• New consolidated schools would be close 
to 500 students, with limited space for 
enrollment growth).

Note: New Maryland 
Elementary School would have 
too many students (573) if it 
were combined with Kingsclear 
Consolidated. Schools that 
shared a school boundary 
were grouped together to 
examine the potential number 
of consolidated students.

School Name

Connaught Street School

Montgomery Street Elementary School

Forest Hill Elementary School

Liverpool Street Elementary School

Priestman Street Elementary School

Garden Creek School

Kingsclear Consolidated School

New Maryland Elementary School

495

533

384

479

Combined Students

496
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School Name Total K-5

French 

Immersion 

(3 -5)

Maximum Capacity 

for Current Grade 

Distribution

Utilization for 

Grade 

Configuration

Number of 

Mobile 

Classrooms

Homeroom 

Count    

(Site Visit)

Classroom 

Count   

(Site Visit)

Connaught Street School 298 104 377 79.0% 1 15 16

Montgomery Street Elementary School 198 - 247 80.2% 1 11 11

Forest Hill Elementary School 134 - 168 79.8% 1 7 8

Liverpool Street Elementary School 361 191 409 88.3% 3 16 16

Priestman Street Elementary School 533 115 617 86.4% 3 25 26

Garden Creek School 290 119 355 81.7% - 15 15

Kingsclear Consolidated School 94 - 114 82.5% - 5 5

New Maryland Elementary School 479 135 674 71.1% - 25 28

Total for South Fredericton 

Elementary Schools:
2,387 664 2,961 80.6% 9 119 125

Note: All calculations and counts in table include the mobile space.

The new  mobile for Liverpool Street Elementary School does not increase the classroom count, as space w as needed to separate the music room from the library.

Based on 2015-16 Enrolment (Including Syrian Immigrants)

South Fredericton Elementary schools are near functional 
capacity (80.6%) and there is limited/no space for resource, 
visiting professionals and program changes to Early FI

Classroom utilization
• Overall utilization for the eight 

elementary schools in scope is 
80.6% (including all 9 mobile 
classrooms)

• This indicates that all the 
elementary schools in South 
Fredericton are approaching their 
functional capacity, and there is little 
to no space for resource and/or 
visiting professionals

• Although New Maryland Elementary 
does have some potential 
classroom space, it is approaching 
the Planning Guidelines 
specification of 500 students 
(enrollment is 479)

• GNB is considering lowering the 
start of Early French Immersion (FI) 
Program from grade 3 to grade 1 
(this can increase classroom space 
requirements, depending on the 
grade distribution and amount of 
students that enroll in the program)

Source: EECD Policy and Planning Summary Statistics, ASD-W Syrian Enrollment Data for 2015-2016 and school site visits.

Four new mobile classrooms were added for 2016-17 at Connaught Street, Forest Hill 
Elementary, Liverpool Street Elementary and Priestman Elementary (bringing the total to 
nine mobiles in South Fredericton). 
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Year K 1 2 3 4 5 Total K-4 1-5
Variance of 1-5 to 

previous year K-4

Percentage Increase 

to Previous Year

2005-06 274 280 304 270 314 291 1,733 1,442 1,459

2006-07 312 282 278 294 287 308 1,761 1,453 1,449 7 0.49%

2007-08 260 310 282 277 299 299 1,727 1,428 1,467 14 0.96%

2008-09 280 271 312 279 276 290 1,708 1,418 1,428 0 0.00%

2009-10 299 282 257 306 288 270 1,702 1,432 1,403 -15 -1.06%

2010-11 295 307 285 272 312 294 1,765 1,471 1,470 38 2.65%

2011-12 284 301 306 313 277 309 1,790 1,481 1,506 35 2.38%

2012-13 312 294 304 304 311 278 1,803 1,525 1,491 10 0.68%

2013-14 289 304 297 326 308 313 1,837 1,524 1,548 23 1.51%

2014-15 267 297 306 315 340 305 1,830 1,525 1,563 39 2.56%

2015-16 311 283 317 324 320 353 1,908 1,555 1,597 72
Exclude Syrian 

Immigration Year

Summary of Enrollment History for South Fredericton Elementary Schools (Excluding New Maryland Elementary)

South Fredericton elementary schools (excluding             
New Maryland Elementary) have seen an average net 
migration of 2% since 2010 (based on historical enrollments)

Source: EECD Policy and Planning Summary Statistics.

Net migration history
• There was little to no net migration 

for the South Fredericton 
elementary system between 2005 
and 2009.

• Since 2010, the area has seen an 
average net migration increase of 
2% to the total elementary 
enrollment.

• This is the equivalent of 10 to 39 
students added to the elementary 
system of seven schools.

• The City of Fredericton projections 
indicate this could increase to 
approximately 2.8% (on average) in 
the next ten years.

• Since 2005, the kindergarten 
enrollment for the system has 
fluctuated between 260 and 312 
students (averaging 289).

Comparing the variance between the K-4 enrollment in a year to the 1-5 

enrollment in the following year estimates the net migration into the 

elementary system from other locations.

New Maryland Elementary School was excluded from the analysis, so the 

seven remaining elementary schools were for the south side of the City of 

Fredericton (for comparison to population data).

2015-16 was excluded from the analysis, as the increase was related to the 

Syrian immigration and so this data is not comparable to the previous history 

for net migration. It is unclear whether this spike in 2015-16 will be short lived 

or not.
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School FCI*
Rated 

condition

Kingsclear Consolidated 0.55 Poor

Forest Hill Elementary 0.37 Poor

Montgomery Street Elementary 0.21 Poor

Garden Creek 0.19 Poor

Connaught Street 0.18 Poor

George Street Middle 0.16 Poor

Liverpool Street Elementary 0.15 Poor

Priestman Street Elementary 0.14 Poor

New Maryland Elementary 0.00 Good

Bliss Carman Middle 0.00 Good

Average school condition 0.22 Poor

School Existing      

(A)

New 500 

(K-5) (B)

Estimated 

addition 

(B-A)

For 

addition 

(C)

Deferred 

maintenance 

(D)

Total cost 

(C + D)

For new 

school
Percentage of 

cost (C+D to 

new school)

Connaught Street School 1,902 7,363 5,461 $14.7M $0.9M $15.6M $19.8M 79%

Montgomery Street Elementary School 1,709 7,363 5,654 $15.2M $0.9M $16.1M $19.8M 81%

Forest Hill Elementary School 1,119 7,363 6,244 $16.8M $1.1M $17.9M $19.8M 90%

Liverpool Street Elementary School 2,434 7,363 4,929 $13.3M $1.0M $14.3M $19.8M 72%

Priestman Street Elementary School 4,403 7,363 2,960 $8.0M $1.7M $9.7M $19.8M 49%

Garden Creek School 2,630 7,363 4,733 $12.7M $1.3M $14.0M $19.8M 71%

Kingsclear Consolidated School 1,332 7,363 6,031 $16.2M $2.0M $18.2M $19.8M 92%

Area m2 High-level estimated cost

A new K-5 school is recommended for revitalization versus 
adding an addition to an existing school, due to the 
deficiency of space to current guidelines and FCI scoring

School addition versus new 
school

• A “rule of thumb” in determining the 
tipping point between selecting a new 
school or renovating an existing 
school/new addition is when the cost 
of the deferred maintenance and new 
addition exceeds 50% of the cost of a 
new building.

• Once renovations are started, the 
existing structure must be brought up 
to code and there is potential for “new 
discoveries” in the structure that could 
drive up renovation costs closer to 
that of a new school.

• It has been identified that 
consolidation of two schools in the 
South Fredericton elementary system 
would require a 500 (K-5) school.

• With the amount of space missing 
from the existing structures to bring 
them to current EECD Planning 
Guidelines and the FCI scoring, we 
recommend selecting a new school.

Source: EECD Planning Guidelines for Educational Facilities, EECD School Asset Data, School Physical Plant Status Report for Deferred Maintenance and APPA Book of 

Knowledge (2009) for Facilities Management.

High-level estimate to determine if an addition could be utilized at one of 

the existing schools instead of building a new elementary school for 

infrastructure revitalization in South Fredericton. If the percentage of 

costs were lower, a more detailed analysis of space deficiency to EECD 

Planning Guidelines would be warranted. Priestman Street Elementary 

School is at 49%, however, the site has little to no room for an addition.

The FCI* scoring for the South 

Fredericton elementary schools are 

rated poor due to the high amount of 

deferred maintenance compared to 

the replacement value of the same 

size footprint. Kingsclear 

Consolidated and Forest Hill 

Elementary schools are the only two 

schools that score above the 

average index of 0.22. Note: an FCI 

rating of Poor or Fair does not mean 

a building is unsafe or unfit for use.

*FCI: Facility Condition Index with the following ranges: Poor (>0.10), Fair (0.05 to 0.10) and Good (<0.05).
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Appendix B – Scenario 1 (K-5 School)
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Proposed boundary changes include closing Kingsclear 
Consolidated, building a new K-5 school in Hanwell area, and 
replacing Liverpool Street Elementary with a new K-5 school

Source: ASD-W school transportation software - Versatrans.

Proposed school boundariesCurrent school boundaries

NME

KCS GCE

Schools

NME
New Maryland Elementary 

School

KCS
Kingsclear Consolidated 

School

GCE Garden Creek School

MSE
Montgomery Street 

Elementary School

LSE
Liverpool Street 

Elementary School

CSE Connaught Street School

FHE
Forest Hill Elementary 

School

PME
Priestman Street 

Elementary School

GSM
George Street Middle 

School 

BCS
Bliss Carman Middle 

School

CSE

GCE

NME

CSE

Note: New Maryland Elementary school boundary remains unchanged

Part 2
Part 2

Proposed Hanwell school boundary (K-5) 

• Two new schools are proposed (scenario 1a: new K-5 school 
located in the Hanwell area and scenario 1b: new K-5 school to 
consolidate Liverpool Street Elementary/Forest Hill Elementary).

• Kingsclear Consolidated School recommended for closure.

• The proposed school in the Hanwell area would receive students 
from the current Kingsclear Consolidated School, and Priestman 
Street Elementary School students living in the Hanwell area.

• Reconfigure Connaught Street School to a 3-5 school and 
Montgomery Street Elementary School to a K-2 elementary school 
sharing the same school boundary. A small portion (2% of 

enrollment) from Priestman Street Elementary School would now go 
to Montgomery Street Elementary School. Would need to examine 
changes if French Immersion Program was switched from grade 3 
entry to grade 1 entry (e.g. K-1, 2-5 or French Immersion at 
Connaught Street only – depends on the program enrollment).

• Priestman Street Elementary School would receive students that 
live in Part 2 on boundary map (Lincoln Road area), that were 
previously going to Montgomery Street Elementary School. 

• Proposed that new K-5 school replace Liverpool Street Elementary 
and Forest Hill Elementary within the existing school boundary 
(Scenario 1b).

New K-5 school (scenario 1)
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Combined elementary school projections (excluding NME) –
For the proposed scenario 1 recommendations, future enrollments are 
expected to exceed 80% utilization between 2022-23 and 2024-25

Total elementary school enrollment projections 
(excluding New Maryland Elementary – NME)

• Since 2010, the South Fredericton elementary system has 
seen a steady increase in enrollments (including a spike in 
2015 from Syrian immigration). Overall the enrollment has 
increased by 10% between 2005 (1,733 students) and 2015 
(1,908 students).

• As indicated by the red line, the elementary system is 
currently operating above 80% utilization (1,838 students), 
including the four new mobile classrooms added to the 
system in the summer of 2016.

• Projections illustrate an average annual increase of 
approximately 2.8% – 3.7% between 2016 and 2026. 
(Increasing the number of students to 2,536 and 2,769).

• Assuming no change in net migration, the projected 
enrollment is expected to be 2,188 students by 2026.

Enrollment projections (excluding New Maryland Elementary School)

Enrollment projections following proposed boundary changes 

Source: EECD Policy and Planning Summary Statistics, ASD-W school transportation software-Versatrans, and City of Fredericton Growth and Community Services 

(Projections from Economic and Demographic Potential: Fredericton, New Brunswick by Strategic Projections Inc. July 2015)

Legend Historical enrollments Projected historical enrollments
Projected historical enrollments 

with 2% net migration

Extrapolated from the City of 

Fredericton’s projections
Target utilization (80%)

French Immersion starts at grade 3

Overall school enrollment history and projection for all elementary schools (except NME)

Overall school enrollment history and projection for all elementary schools (except NME)

Total elementary school enrollment projections 
following boundary changes (excluding NME)

• With the added capacity of a new K-5 school, the combined 
80% system utilization increases to 2,321 students.

• Assuming no change in net migration, projected 
enrollments are expected to remain under 80% utilization 
for the next ten years.

• Factoring net migrations of 2% and extrapolated City of 
Fredericton projections, enrollments would surpass 80% of 
system utilization between 2022-23 and 2024-25.

All elementary schools (K-5 scenario)

Enrollment projections will remain the same at the overall level 

Enrollment projections if GNB changes the French Immersion entry point
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Following proposed recommendations and school boundary 
changes for scenario 1, the K-5 option does not provide any 
additional capacity needed for middle school growth

Source: EECD Policy and Planning Summary Statistics, ASD-W school transportation software -Versatrans, and City of Fredericton Growth and Community Services 

(Projections from Economic and Demographic Potential: Fredericton, New Brunswick by Strategic Projections Inc. July 2015).

New K-5 school (scenario 1)

Elementary and middle school 
utilization for current state

• The average utilization at all South 
Fredericton elementary schools is 
currently at 80.6%, which includes 
the nine mobile classrooms.

• This leaves little space for future 
enrollment growth.

School projections for 80% utilization – before school boundary changes

School projections for 80% utilization – after school boundary changes

Elementary and middle school 
utilization following school 

boundary changes

• Following the proposed 
recommendations, individual 
schools would reach 80% capacity 
in different years.

• Assuming no change in net 
migration, projected enrollments 
would remain under 80% utilization 
for the next ten year. 

• Factoring net migrations of 2% and 
extrapolated City of Fredericton 
projections, enrollments would 
surpass 80% of system utilization 
between 2022-23 and 2024-25.

• Scenario 1 (K-5 option) does not 
provide any additional capacity 
needed for middle school growth.

Schools Projected historical enrollment
Projected historical enrollment 

with 2% net migration

Extrapolated from the City of 

Fredericton's projections

Kingsclear Consolidated School 2016-17 2016-17 2016-17

Garden Creek School 2015-16 2015-16 2015-16

Montgomery Street Elementary School 2016-17 2016-17 2016-17

Liverpool Street Elementary 2016-17 2016-17 2017-18

Connaught Street School 2016-17 2016-17 2016-17

Forest Hill Elementary School 2016-17 2016-17 2016-17

Priestman Street Elementary School 2016-17 2016-17 2016-17

George Street Middle School 2016-17 2016-17 2016-17

Bliss Carman Middle School 2016-17 2016-17 2016-17

Overall - elementary schools (excluding NME) 2016-17 2016-17 2016-17

Overall - middle schools 2016-17 2016-17 2016-17

Schools Projected historical enrollment
Projected historical enrollment 

with 2% net migration

Extrapolated from the City of 

Fredericton's projections

Garden Creek School 2025-26 2022-23 2021-22

Montgomery Street Elementary School 2020-21 2019-20 2017-18

Liverpool Street Elementary N/A 2023-24 2021-22

Connaught Street School N/A N/A N/A

Priestman Street Elementary School N/A 2024-25 2022-23

George Street Middle School 2016-17 2016-17 2016-17

Bliss Carman Middle School 2016-17 2016-17 2016-17

New Hanwell (K-5) School N/A 2022-23 2020-21

Overall - elementary schools (excluding NME) N/A 2024-25 2022-23

Overall - middle schools 2016-17 2016-17 2016-17
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New K-5 (500) school proposed in the Hanwell area to 
receive students from Kingsclear Consolidated, monitor 
projections to determine if an additional school is required

School boundary and enrollment projections for 
proposed K-5 (500) school in the Hanwell area 

• Recommend the proposed K-5 (500) school to be located 
in the Hanwell area, which would receive students from 
Kingsclear Consolidated School (recommended for 
closure).

• This option would reduce bussing costs and travel time for 
Hanwell students into the city (288 K-5 students currently 
going to Priestman Street Elementary School).

• The City of Fredericton identified a potential location within 
city limits, noting this location would have infrastructure in 
place to support the school including sidewalks (which 
would be required in the Hanwell area).

• However, building the school near the edge of the school 
boundary and bussing a further distance is a decisive 
factor (e.g. It is difficult to modify the Priestman Street 
Elementary and Liverpool Street Elementary school 
boundaries, because the walking zone is too close to the 
school boundary). The Trans-Canada Highway is proposed 
to divide the new Hanwell and Priestman Street 
Elementary school boundaries.

• Enrollment projections are expected to surpass the 500 
limit (78% utilization) between 2020 and 2022 depending 
on the projection (extrapolated City of Fredericton and 2% 
net migration). As noted previously, monitor the projections 
and determine if future school boundary changes and/or 
an additional new school would be required.

Enrollment projections for a new K-5 school in the Hanwell area

Source: EECD Policy and Planning Summary Statistics, ASD-W school transportation software - Versatrans, and City of Fredericton Growth and Community Services 

(Projections from Economic and Demographic Potential: Fredericton, New Brunswick by Strategic Projections Inc. July 2015).

Legend Historical enrollments Projected historical enrollments
Projected historical enrollments 

with 2% net migration

Extrapolated from the City of 

Fredericton’s projections
Target utilization (80%)

New K-5 school (scenario 1a)

Scenario 1a - New K-5 School in the Hanwell area 

Scenario 1a - New

K-5 school

KCS

Hanwell

K-5
Upper

Kingsclear

Saint John River
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Grades
Size 

limit
Total

Class 

rooms

Maximum 

capacity

K 21 19 19 19 18 75 4 84

1 21 20 20 19 19 78 4 84

2 21 17 17 17 16 67 4 84

3 26 17 17 21 21 76 4 104

4 28 16 15 20 20 71 4 112

5 28 17 16 21 20 74 4 112

Empty 28 0 3 84

Total: 441 27 664

Projected utilization:

Grades
Size 

limit
Total

Class 

rooms

Maximum 

capacity

K 21 18 18 17 17 17 87 5 105

1 21 20 19 17 16 16 88 5 105

2 21 19 19 16 16 16 86 5 105

3 26 19 19 24 23 85 4 104

4 28 18 17 22 22 79 4 112

5 28 17 16 21 21 75 4 112

Empty 0 0 0

Total: 500 27 643

Projected utilization:

Regular Program French Immersion

77.8%

Enrollment for proposed Hanwell area school boundary 

(based on 2016-17 Versatrans data)

Space 

requirements

Regular Program French Immersion

66.4%

Enrollment for proposed Hanwell area school boundary 

(based 2% net migration projection for 2022-23) 

Space 

requirements

Scenario 1a: New K-5 (500) school in the Hanwell area –
School proposed to have 27 homeroom classrooms and projections 
indicate that enrollment would reach functional capacity by 2022-23

Construction of a new K-5 (500) 
school in the Hanwell area

• The new school capacity is based on 
enrollment projections made using 
historical enrollment and incorporating 
extrapolated population projections from 
the City of Fredericton.

• The design capacity of the new school is 
643 students, while the functional capacity 
is 500 students (78% utilization). This is 
based on the recommended maximum 
elementary design limit of 500 students in 
the EECD Planning Guidelines.

• Based on actual 2016-17 enrollments in 
Versatrans software, the new school 
boundary would have 441 students. The 
proposed school would have 3 empty 
classrooms and 66% utilization.

• The new school would have 27 homeroom 
classrooms, assuming that GNB would 
lower the entry point of French Immersion 
Program from  grade 3 to grade 1.

• The 2% net migration enrollment projection 
indicates the school would reach the 
functional capacity of 500 students by 
2022-23.

Source: EECD Planning Guidelines for Educational Facilities and ASD-W school transportation software - Versatrans.

New K-5 school (scenario 1a)

Note: Assuming a French Immersion enrollment of 55%, using the 2% net migration 
projection and no combined classes.
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School grade levels: K-5

Number of students: 500

Space type Total area (m2)

27 Classrooms, storage and associated work areas 2,295

Early childhood development 110

Music room 110

Performing arts room 110

Multi-purpose room 280

Double gymnasium 591

Ancillary spaces, 2 instructors offices, and storage for physical education 241

Resource, special care, guidance visiting professional, etc. 220

2 multi-function room 220

Library and seminar room 220

Cafeteria, kitchen and stage 457

Personnel centre/ staff room 110

Administration 59

Custodial and recycling room 55

Subtotal (m2): 5,078

Systems and services (m2): 2,285

Grand total (m2): 7,363

Estimated construction cost/m2: $2,690

Estimated construction cost: $19.8M

Land purchases and landscaping (depending on location and topography) $1M-$2M

Total estimated cost: $20.8M - $21.8M

Scenario 1a: New K-5 elementary school for approximately 
500 students (class “D” estimate of $20.8M to $21.8M)

Construction of a new K-5 (500) 
school in the Hanwell area

• Design for a new K-5 school in the 
Hanwell area to take students from 
Kingsclear Consolidated School and 
Priestman Street Elementary School 
(students that live in the Hanwell area) is 
based on 500 students.

• Class “D” construction cost estimate from 
$20.8M to $21.8M, depending on the cost 
of the land and site chosen.

• Total size of the school is estimated to be 
approximately 7,363 m2.

• The cost avoidance in deferred 
maintenance liability is estimated at 
$2.0M for the proposed closure of 
Kingsclear Consolidated School.

• Removing Kingsclear Consolidated 
School from the South Fredericton 
elementary inventory would replace the 
oldest (66 years) and second smallest 
school (1,332 m2), with the worst FCI 
score (0.55). 

New K-5 school (scenario 1a)

Note: Class “D” estimate (± 30%) based on the EECD Planning 
Guidelines for Educational Facilities, as an estimate for this report only.

Cost estimates will be adjusted when the EECD Infrastructure and  
project team establish the actual space allocation for the new school.

Deferred maintenance costs avoided Estimated cost

Kingsclear Consolidated School $2.0M

Total deferred maintenance costs avoided $2.0M
Note: Details for deferred maintenance and other 
hard and soft impacts to the schools in scope are 
contained in Appendix D: School Details.

Source: EECD Planning Guidelines for Educational Facilities, and School Physical Plant Status report for Deferred Maintenance.
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Grades
Size 

limit
Total

Class 

rooms

Maximum 

capacity

K 21 19 18 18 18 73 4 84

1 21 20 20 20 19 79 4 84

2 21 17 17 16 16 66 4 84

3 26 15 14 18 18 65 4 104

4 28 18 18 23 22 81 4 112

5 28 18 18 23 22 81 4 112

Empty 28 0 3 84

Total: 445 27 664

Projected utilization:

Grades
Size 

limit
Total

Class 

rooms

Maximum 

capacity

K 21 18 18 17 17 17 87 5 105

1 21 20 19 17 16 16 88 5 105

2 21 19 19 16 16 16 86 5 105

3 26 19 19 24 23 85 4 104

4 28 18 17 22 22 79 4 112

5 28 17 16 21 21 75 4 112

Empty 0 0 0

Total: 500 27 643

Projected utilization:

Enrollment for consolidation of Liverpool Street and     

Forest Hill Elementary (based on projection for 2022-23)

Space 

requirements

Regular Program French Immersion

77.8%

67.0%

Enrollment for consolidation of Liverpool Street and     

Forest Hill Elementary (based on 2016-17 Versatrans data)

Space 

requirements

Regular Program French Immersion

Scenario 1b: New K-5 (500) school at Liverpool Street –
School proposed to have 27 homeroom classrooms and projections 
indicate that enrollment would reach functional capacity by 2022-23

Construction of a new K-5 school 
beside Liverpool Street Elementary

• The new school capacity is based on 
enrollment projections made using 
historical enrollment and incorporating 
extrapolated population projections from 
the City of Fredericton.

• The design capacity of the new school is 
643 students, while the functional 
capacity is 500 students (78% utilization). 
This is based on the recommended 
maximum elementary design limit of 
500 students in the EECD Planning 
Guidelines.

• Based on actual 2016-17 enrollments in 
Versatrans software, the new school 
boundary would have 445 students. The 
proposed school would have three empty 
classrooms and 67% utilization.

• The new school would have 
27 homeroom classrooms, assuming that 
GNB would lower the entry point of 
French Immersion Program from grade 3 
to grade 1.

• The 2% net migration enrollment 
projection indicates the school would 
reach the functional capacity of 
500 students by 2022-23.

New K-5 school (scenario 1b)

Note: Assuming a French Immersion enrollment of 55%, using the 2% net migration 
projection and no combined classes.

Source: EECD Planning Guidelines for Educational Facilities and ASD-W school transportation software - Versatrans.
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School grade levels: K-5

Number of students: 500

Space type Total area (m2)

27 Classrooms, storage and associated work areas 2,295

Early childhood development 110

Music room 110

Performing arts room 110

Multi-purpose room 280

Double gymnasium 591

Ancillary spaces, 2 instructors offices, and storage for physical education 241

Resource, special care, guidance visiting professional, etc. 220

2 multi-function room 220

Library and seminar room 220

Cafeteria, kitchen and stage 457

Personnel centre/ staff room 110

Administration 59

Custodial and recycling room 55

Subtotal (m2): 5,078

Systems and services (m2): 2,285

Grand total (m2): 7,363

Estimated construction cost/m2: $2,690

Estimated construction cost: $19.8M

Land purchases and demolition (depending on location and topography) $1M-$2M

Total estimated cost: $20.8M - $21.8M

Scenario 1b: New K-5 elementary school for approximately 
500 students (class “D” estimate of $20.8M to $21.8M)

Construction of a new K-5 school 
beside Liverpool Street Elementary

• Design for a new K-5 (500) school that is 
proposed to consolidate Forest Hill 
Elementary and Liverpool Street 
Elementary schools.

• Class “D” construction cost estimate of 
$20.8M to $21.8M, depending on the cost 
of the land, demolition and topography.

• The estimate includes demolition of the 
old school and the installation of a new 
field/green space on the old school site.

• Total size of the school is estimated to be 
approximately 7,363 m2.

• The cost avoidance in deferred 
maintenance liability is estimated at 
$2.1M for the proposed closure of Forest 
Hill Elementary School and Liverpool 
Street Elementary School.

• The proposed new school would have   
27 homeroom classrooms, three more 
than the old schools combined and would 
eliminate four mobile classrooms from the 
elementary system.

Source: EECD Planning Guidelines for Educational Facilities, and School Physical Plant Status report for Deferred Maintenance.

New K-5 school (scenario 1b)

Deferred maintenance costs avoided Estimated cost

Forest Hill Elementary School $1.1M

Liverpool Street Elementary School $1.0M

Total deferred maintenance costs avoided $2.1M

Note: Class “D” estimate (± 30%) based on the EECD Planning Guidelines for 
Educational Facilities, as an estimate for this report only.

Cost estimates will be adjusted when the EECD Infrastructure and project team 
establish the actual space allocation for the new school. 

Note: Details for deferred maintenance and other hard 
and soft impacts to the schools in scope is contained in 
Appendix D: School Details.
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Appendix C – Scenario 2 (K-8 School)
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KCS

Hanwell

K-5
Upper

Kingsclear

Saint John River

Proposed boundary changes for a new K-8 school would be 
identical to the K-5 school recommended in scenario 1a, 
except a small portion of Kingsclear Consolidated boundary

Source: ASD-W school transportation software – Versatrans.

Proposed school boundary – New K-8 school

• The proposed K-8 school boundary would be identical to 
that for a K-5 school, except a small portion of the 
Kingsclear Consolidated school boundary adjacent to 
the school (to make room for middle school students).

• It is proposed that these students would attend Garden 
Creek School (GCE), detailed on the following page.

Scenario 2 - New K-8 school in the Hanwell Area 

Proposed school boundary – New K-5 school

• Kingsclear Consolidated School (KCS) is recommended 
to close and consolidate with the Hanwell area of the 
current Priestman Street Elementary school boundary. 

• The new boundary would include Woodstock Road, 
Route 102, Mazerolle Settlement Road, Route 640 and 
the Trans-Canada Highway.

Scenario 1a - New K-5 school in the Hanwell Area 

K-8

KCS

Scenario 1a - New

K-5 school
Scenario 2 - New

K-8 school

New K-8 school (scenario 2)

Saint John River

Upper

Kingsclear
Hanwell

See Appendix B for details of the other recommendations for school boundary changes included for scenario 2.

GCE GCE
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Proposed that Garden Creek school boundary would be 
extended to the intersection of Woodstock Road and 
Carriage Hill Drive (currently Kingsclear Consolidated)

Source: ASD-W school transportation software - Versatrans.

Section of Kingsclear Consolidated school boundary to GCE Current Garden Creek school boundary (GCE)

Saint John River

GCE

Legend

GCE walking zone

GCE school boundary (current)

KCS
Route 102

Proposed school boundary for Garden Creek School in the new K-8 scenario

• In the proposed K-8 scenario, Garden Creek school boundary would be extended from the intersection of Woodstock Road 
and Springhill Road to the intersection of Woodstock Road and Carriage Hill Drive (currently in the Kingsclear Consolidated 
school boundary).

• The rest of the Garden Creek school boundary would remain unchanged. The students who take French Immersion at 
Garden Creek School (from the Kingsclear Consolidated school boundary – excluding the green section shown above) would 
attend the proposed new K-8 in the Hanwell area.

• The remainder of the Kingsclear Consolidated school boundary would be included in the proposed boundary for the new K-8 
school in the Hanwell area.

Legend

Section of Kingsclear Consolidated school boundary (KCS) not included in the new K-8 school 

GCE

Garden Creek School (GCE)

Woodstock Road

Saint John River
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Combined middle school system projections – Future 
enrollments are expected to exceed 80% utilization between 2025-26 and 
2026-27 for the proposed K-8 (scenario 2 recommendations)

Enrollment projections

Enrollment projections, following proposed boundary changes 

Source: EECD Policy and Planning Summary Statistics, ASD-W school transportation software - Versatrans, and City of Fredericton Growth and Community Services 

(Projections from Economic and Demographic Potential: Fredericton, New Brunswick by Strategic Projections Inc. July 2015).

Legend Historical enrollments Projected historical enrollments
Projected historical enrollments 

with 2% net migration

Extrapolated from the City of 

Fredericton’s projections
Target utilization (80%)

Total middle school system enrollment 
projections – following K-8 (scenario 2)

• With the added capacity of a new K-8 school, the combined 
80% utilization increases to 1,380 students.

• Assuming no change in net migration, projected enrollments 
would remain under 80% for the next 10 years.

• Factoring net migrations of 2% and extrapolated City of 
Fredericton projections, enrollments would surpass 80% of 
system utilization between 2025-26 and 2026-27.

No change for middle schools

Enrollment projections if GNB changes the French Immersion entry point

Overall school enrollment history and projection for all middle schools

Total middle school system enrollment   
projections – before K-8 (scenario 2)

• South Fredericton middle school system enrollments have 
declined between 2007 (1,298 students) and 2010      
(1,189 students). Enrollments increased to 1,248 students in 
2012 and have remained flat lined to 2015 (1,258 students, 
even with the Syrian immigration last year).

• The two middle schools are operating above 80% utilization 
based on the current classroom and space usage observed 
during the site visits (80% - red line at 1,165 students).

• Combined projections illustrate an overall increase in 
enrollment from 2018 to 2026 (increasing the number of 
students to between 1,431 and 1,482).

• Assuming no change in net migration, projected enrollment 
is expected to decrease to 1,185 students by 2026.

Overall school enrollment history and projection for all middle schools

All middle schools (K-8 scenario)
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Combined elementary schools projections (excluding NME) –
For the proposed scenario 2 recommendations, enrollments are expected 
to exceed 80% utilization between 2021-22 and 2023-24

Total elementary school enrollment projections 
(excluding New Maryland Elementary – NME)

• Since 2010, the South Fredericton elementary system has 
seen a steady increase in enrollments (including a spike in 
2015 from Syrian immigration). Overall the enrollment has 
increased by 10% between 2005 (1,733 students) and 
2015 (1,908 students).

• As indicated by the red line, the elementary system is 
currently operating above 80% utilization (1,838 students), 
including the four new mobile classrooms added to the 
system in the summer of 2016.

• Projections illustrate an average annual increase of 
approximately 2.8% – 3.7% between 2016 and 2026. 
(increasing the number of students to 2,536 and 2,769).

• Assuming no change in net migration, the projected 
enrollment is expected to be 2,188 students by 2026.

Enrollment projections (excluding New Maryland Elementary School)

Enrollment projections, following proposed boundary changes 

Source: EECD Policy and Planning Summary Statistics, ASD-W school transportation software - Versatrans, and City of Fredericton Growth and Community Services 

(Projections from Economic and Demographic Potential: Fredericton, New Brunswick by Strategic Projections Inc. July 2015).

Legend Historical enrollments Projected historical enrollments
Projected historical enrollments 

with 2% net migration

Extrapolated from the City of 

Fredericton’s projections
Target utilization (80%)

French Immersion starts at grade 3

Overall school enrollment history and projection for all elementary schools (except NME)

Overall school enrollment history and projection for all elementary schools (except NME)

All elementary schools (K-8 scenario)

Enrollment projections will remain the same 

Enrollment projections if GNB changes the French Immersion entry point

Total elementary school enrollment projections 
following boundary changes (excluding NME)

• With the added capacity of a new K-8 school, the combined 
80% system utilization increases to 2,256 students.

• Assuming no change in net migration, projected 
enrollments are expected to remain under 80% utilization 
for the next ten years.

• Factoring net migrations of 2% and extrapolated City of 
Fredericton projections, enrollments would surpass 80% of 
system utilization between 2021-22 and 2023-24.
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Following proposed recommendations and school boundary 
changes for scenario 2, the K-8 option improves capacity 
needed for both elementary and middle school growth

Source: EECD Policy and Planning Summary Statistics, ASD-W school transportation software - Versatrans, and City of Fredericton Growth and Community Services 

(Projections from Economic and Demographic Potential: Fredericton, New Brunswick by Strategic Projections Inc. July 2015).

New K-8 school (scenario 2)

Elementary and middle school 
utilization for current state

• The average utilization at all South 
Fredericton elementary schools is 
currently at 80.6%, which includes 
the nine mobile classrooms.

• This leaves little space for future 
enrollment growth.

Elementary Schools reaching 80% utilization – before school boundary changes

Elementary Schools reaching 80% utilization – after school boundary changes

Elementary and middle school 
utilization following school 

boundary changes

• Following the proposed 
recommendations, individual 
schools would reach 80% capacity 
in different years. 

• Factoring net migrations of 2% and 
extrapolated City of Fredericton 
projections, total elementary school 
enrollments would surpass 80% of 
system utilization between 2021-22 
and 2023-24.

• Factoring net migrations of 2% and 
extrapolated City of Fredericton 
projections, total middle school 
enrollments would surpass 80% of 
system utilization between 2025-26 
and 2026-27.

Schools Projected historical enrollment
Projected historical enrollment 

with 2% net migration

Extrapolated from the City of 

Fredericton's projections

Kingsclear Consolidated School 2016-17 2016-17 2016-17

Garden Creek School 2015-16 2015-16 2015-16

Montgomery Street Elementary School 2016-17 2016-17 2016-17

Liverpool Street Elementary 2016-17 2016-17 2017-18

Connaught Street School 2016-17 2016-17 2016-17

Forest Hill Elementary School 2016-17 2016-17 2016-17

Priestman Street Elementary School 2016-17 2016-17 2016-17

George Street Middle School 2016-17 2016-17 2016-17

Bliss Carman Middle School 2016-17 2016-17 2016-17

Overall - elementary schools (excluding NME) 2016-17 2016-17 2016-17

Overall - middle schools 2016-17 2016-17 2016-17

Schools Projected historical enrollment
Projected historical enrollment 

with 2% net migration

Extrapolated from the City of 

Fredericton's projections

Garden Creek School 2021-22 2020-21 2017-18

Montgomery Street Elementary School 2020-21 2019-20 2017-18

Liverpool Street Elementary N/A 2023-24 2021-22

Connaught Street School N/A N/A N/A

Priestman Street Elementary School N/A 2024-25 2022-23

George Street Middle School N/A N/A N/A

Bliss Carman Middle School 2016-17 2016-17 2016-17

New Hanwell (K-8) School N/A 2021-22 2020-21

Overall - elementary schools (excluding NME) N/A 2023-24 2021-22
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The new K-8 school proposed in the Hanwell area, would 
accept students from Kingsclear Consolidated. Monitor 
projections to determine if an additional school is required

School boundary and enrollment projections for 
proposed K-8 (650) school in the Hanwell area 

• Recommend the proposed K-8 (650) school to be located 
in the Hanwell area.

• The new K-8 school would take some of the students 
from Kingsclear Consolidated School and those Hanwell 
area students that attend George Street Middle School.

• Since Kingsclear Consolidated School is recommended 
for closure, part of the students would be moved to 
Garden Creek School.

• The design capacity of the new K-8 school is               
867 students, which is based on the projected grade 
distribution of students. The functional capacity of the 
school is 650 students based on the maximum design 
upper limit in EECD Guidelines for K-8 schools.

• Assuming no change in net migration, the new K-8 school 
would be under the 80% utilization target of (650) for the 
next ten years.

• Factoring net migration of 2% and extrapolated City of 
Fredericton projections, enrollments would surpass the 
80% utilization capacity between 2020-21 and 2021-22.

• As noted previously, monitor the projections and 
determine if future school boundary changes and/or an 
additional school would be required. Enrollment trajectory 
should be confirmed, as elementary systems have less 
feed data making the projections less certain than those 
for high and middle schools.

Source: EECD Policy and Planning Summary Statistics, ASD-W school transportation software - Versatrans, and City of Fredericton Growth and Community Services 

(Projections from Economic and Demographic Potential: Fredericton, New Brunswick by Strategic Projections Inc. July 2015).

Legend Historical enrollments Projected historical enrollments
Projected historical enrollments 

with 2% net migration

Extrapolated from the City of 

Fredericton’s projections
Target utilization (80%)

Enrollment projections

Projection for a new K-8 school in the Hanwell area

New K-8 school (scenario 2)
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GSM walking area

GSM school boundary

New K-8 school
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New MarylandUpper
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Grades
Size 

Limit
Total

Class 

Rooms

Maximum 

Capacity

K 21 18 17 17 17 69 4 84

1 21 18 18 18 17 71 4 84

2 21 21 20 20 61 3 63

3 26 16 15 20 19 70 4 104

4 28 27 17 17 61 3 84

5 28 27 17 16 60 3 84

6 28 27 17 16 60 3 84

7 29 19 19 24 24 86 4 116

8 29 17 17 21 21 76 4 116

Empty 29 0 2 58

614 34 877

Grades
Size 

Limit
Total

Class 

Rooms

Maximum 

Capacity

K 21 19 19 19 19 76 4 84

1 21 17 16 21 21 75 4 84

2 21 16 15 19 19 69 4 84

3 26 15 14 19 18 66 4 104

4 28 17 17 21 21 76 4 112

5 28 18 17 22 21 78 4 112

6 28 28 20 19 67 3 84

7 29 17 17 22 21 77 4 116

8 29 29 19 18 66 3 87

Empty 29 0 0 0

650 34 867

Projected Utilization: 75.0%

Space 

requirements

Regular Program French Immersion

Total:

Projected Utilization: 70.0%

Enrollment for proposed Hanwell area school boundary 

(based on 2016-17 Versatrans data)

Enrollment for proposed Hanwell area school boundary 

(based on 2% net migration projection for 2020-21)

Space 

requirements

Regular Program French Immersion

Total:

Scenario 2: New K-8 (650) school in the Hanwell area –
School proposed to have 34 homeroom classrooms and projections 
indicate that enrollment would reach functional capacity by 2020-21

Construction of a new K-8 (650) 
school in the Hanwell area

• The new school capacity is based on 
enrollment projections made using 
historical enrollment and incorporating 
extrapolated population projections from 
the City of Fredericton.

• The design capacity of the new school is 
867 students, while the functional 
capacity is 650 students (75% utilization). 
This is based on the recommended 
maximum K-8 design limit of                
650 students in the EECD Planning 
Guidelines.

• Based on actual 2016-17 enrollments in 
Versatrans software, the new school 
boundary would have 614 students.

• The new school would have                   
34 homeroom classrooms, assuming a 
French Immersion enrollment of 55%.

• The project team should evaluate the 
potential for adding another middle 
school classroom, as two regular 
program grades would be at the class 
size limit based on the 55% assumption.

• 2% net migration enrollment projections 
indicate school would reach functional 
capacity of 650 students by 2020-21.

Source: EECD Planning Guidelines for Educational Facilities and ASD-W school transportation software - Versatrans.

New K-8 school (scenario 2)

Note: Assuming a French Immersion enrollment of 55%, using the 2% net migration 
projection and no combined classes.
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Scenario 2: New K-8 school for approximately 
650 students (class “D” estimate of $25.1M to $26.1M)

Construction of a new K-8 (650)

school in the Hanwell Area

• Design for a new K-8 school in the Hanwell area 
to take students from Kingsclear Consolidated 
School and the students that live in the Hanwell 
area (attending Priestman Street Elementary 
School and George Street Middle School) is 
based on 650 students.

• Class “D” construction cost estimate of $25.1M to 
$26.1M, depending on the cost of the land and 
site chosen.

• Total size of the school is estimated to be 
approximately 10,488 m2.

• The cost avoidance in deferred maintenance 
liability is estimated at $2.0M for the proposed 
closure of Kingsclear Consolidated School.

• As per scenario 1b (see Appendix B), a new K-5 
(500) school is proposed to consolidate Forest 
Hill Elementary and Liverpool Street Elementary.

• The closure of Forest Hill Elementary and 
Kingsclear Consolidated schools from the South 
Fredericton elementary system would replace the 
two oldest and smallest schools, with the worst 
FCI scores. 

New K-8 school (scenario 2)

Note: Class “D” estimate (± 30%) based on the EECD Planning Guidelines for Educational 
Facilities, as an estimate for this report only. Cost estimates will be adjusted when the EECD 
Infrastructure and  project team establish the actual space allocation for the new school. 

Deferred maintenance costs avoided Estimated cost

Kingsclear Consolidated School $2.0M

Total deferred maintenance costs avoided $2.0M

Note: Details for deferred maintenance and other hard and 
soft impacts to the schools in scope are contained in   
Appendix D: School Details.

Source: EECD Planning Guidelines for Educational Facilities, and School Physical Plant Status report for Deferred Maintenance.

School grade levels: K-8

Number of students: 650

Space type Total area (m2)

34 Classrooms storage and associated work areas 2,675

Early childhood development room 110

Project work area and break-out rooms 285

2 Music rooms 240

Performing arts room 110

General science Lab, science Class and prep room 290

Art room 110

2 Multi-purpose rooms 560

Double gymnasium 591

Ancillary space, change rooms and storage for physical education 340

Middle school technology education 250

Resource, special care, guidance visiting professional, etc. 297

2 Multi-function rooms 220

Library and seminar room 300

Cafeteria, kitchen and stage 547

Personnel centre/staff room 165

Administration 83

Custodial and recycling room 60

Subtotal (m2): 7,233

Systems and services (m2): 3,255

Grand total (m2): 10,488

Estimated construction cost/m2: $2,300

Estimated construction cost: $24.1M

Land purchases and landscaping (depending on location and topography): $1M-$2M

Total estimated cost: $25.1M - $26.1M
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Appendix D – School Details
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Kingsclear Consolidated School – Is a small school with limited 
room for expansion on existing school property (without taking away 
green play space) and school is not accessible

Kingsclear Consolidated School

• Kingsclear Consolidated School is 
located on the corner of Woodstock 
Road and Fairview Drive.

• The school was originally built in 1950. 
In 1959, Kingsclear was consolidated 
with two other local schools: 
Silverwood and McKinley Ferry.

• The school is located approximately 
5.4 km away from Garden Creek 
School, where students from the 
Kingsclear Consolidated school 
boundary attend to take Early French 
Immersion.

• Picture A: Back side of school – is flat 
ground. (There is little space between 
the school and the property line. 
Limited room for expansion, without 
taking from outside play area).

• Picture B: Front side of school – there 
is a small hill stepping down from the 
school to the playfield and playground.

• Picture C: Front Entrance – the school 
is not accessible (no ramps or 
elevators/lifts). The main entrance is 
split level, with stairs up or down after 
entering the school.

Source: Google Maps, GeoNB Viewer: http://geonb.snb.ca/geonb/ , http://www.nbinfo.ca/record/HDC4129? , site visit and EECD Planning Guidelines for Educational 

Facilities.
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Kingsclear Consolidated School (KCS)

Note: The school footprint is the second smallest in the South Fredericton elementary 
system at 1,332 m2. For comparison: a replacement school built to current EECD Planning 
Guidelines (for the same number of students) would be approximately 2,410 m2. 

http://geonb.snb.ca/geonb/
http://www.nbinfo.ca/record/HDC4129
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Comparison of KCS floor plan to EECD Planning Guidelines 
identified a shortage of pedagogical space and there is 
approximately $2M in deferred maintenance 

Kingsclear Consolidated School

• Site visit confirmed five homeroom 
classrooms (C). 

• Total deferred maintenance liability is $2M. 
Key maintenance items include a new 
ventilation system, making the site 
accessible, and various interior and 
exterior improvements.

• Comparison of the school floor plans to 
EECD Planning Guidelines found 
approximately 816 m2 of notable space 
deficiencies (e.g. cafeteria and a full sized 
multi-purpose room with ancillary space).

• Shortage of pedagogical space including 
early childhood development room, multi-
function room, project work areas and 
visiting professionals offices.

Source: EECD school drawings with site visit, EECD Planning Guidelines for Educational Facilities, and School Physical Plant Status report for Deferred Maintenance. 

C C

C C

Lib

Admin

M

C R

MP

R

First 

Floor

Second 

Floor

Kingsclear Consolidated School 

(KCS) – floor plan

Deferred maintenance Estimated cost

Interior alterations - upgrade classrooms, ceiling, and corridor, and replace flooring $659,000

Building envelope - replace all exterior windows, refinish exterior walls, and replace roof # 2 $380,000

Heating and ventilation - new ventilation system $328,000

Interior accessibility - install one elevator, one stairwell l ift and ramps $297,000

Fire prevention - install sprinkler system, and replace classroom and office doors with  fire rated doors $121,000

Electrical - install 36 new classroom receptacles, upgrade electrical systems and interior l ighting $117,500

Site improvements - upgrade drainage and water proofing and other general site improvements $75,000

Total for deferred maintenance $1,977,500

Note: The multi-purpose at KCS is 134 m2 with no 

supporting ancillary space. EECD Planning 

Guidelines specify a multi-purpose at 280 m2.

Kingsclear Consolidated School (KCS)

Symbol Space classification Count

C Classroom K, 1 - 5 5

PC Potential classroom 0

Total classrooms 5

MP Multi-purpose room (134 m2) 1

LIB Library (66 m2) 1

M Music (57 m2) 1

ADMIN Administration (45 m2) 3

R Resource/guidance space (85 m2) 2

 Space deficiencies compared to Planning Guidelines Area (m2)

Dining and stage 128

Multi-purpose room, and ancillary and support space 397

Early childhood development room 110

Multi-function room 110

Project work area and break-out rooms 57

Visiting professionals office and waiting area 14

Total  space deficiencies compared to Planning Guidelines 816
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Kingsclear Consolidated School –
proposed inclusion in new K-8 school boundary

• Kingsclear Consolidated School is proposed for closure, 
with the addition of a new K-8 (650) school in the Hanwell 
area (scenario 2). 

• The new Hanwell school boundary would include all of the 
Kingsclear Consolidated School boundary except for the 
area from the intersection of Woodstock Road and 
Springhill Road to the intersection of Woodstock Road 
and Carriage Hill Drive. This area of the old school 
boundary would transfer to Garden Creek School.

New K-8 (650) school is recommended in the Hanwell area, 
with Kingsclear Consolidated School (KCS) recommended 
for closure and school boundary merged into Hanwell

Kingsclear Consolidated School –
current school boundary

• Kingsclear Consolidated has a large stretching school 
boundary, starting at the intersection of Woodstock Road 
and Springhill Road and following Route 102 along the 
Saint John River. This includes Lower and Upper 
Kingsclear and then along the Mazerolle Settlement Road 
until the intersection with Chapel Road.

• The boarding school boundary is that for Priestman Street 
Elementary School, which currently includes Hanwell.

Source: ASD-W school transportation software - Versatrans

KCS

Legend

KCS walking zone

KCS school boundary

Current KCS school boundary

Proposed Hanwell K-8 school boundary

Kingsclear Consolidated 

School (KCS) 

Hanwell proposed school 

(NEW) K-8

Kingsclear Consolidated School (KCS)

Hanwell

Saint John River

Upper

Kingsclear

K-8

KCS

Saint John River

Upper

Kingsclear
Hanwell
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Students located in Upper Kingsclear would spend less time 
travelling to Hanwell Road than Lower Kingsclear, compared 
to their original school boundary of Kingsclear Consolidated 

Impact of proposed school boundary for 
Kingsclear Consolidated School (KCS) 

• Due to the shape of the existing KCS school boundary, 
some students would have a longer school bus ride, while 
others would have a shorter one. The longest ride in the 
boundary before and after the change is approximately the 
same.

Lower Kingsclear
• Veysey Road to the new Hanwell School via NB-102 and 

Deerwood Drive is approximately 17.2 km (15 minutes 
when no stops).

• Veysey Road to new Hanwell School via NB-102 and 
Mazerolle Settlement Road is approximately 20.1 km     
(16 minutes when no stops).

• Veysey Road to Kingsclear Consolidated School via NB-
102 is approximately 8.8 km (7 minutes when no stops). 

Upper Kingsclear
• Illingsworth Drive area to Kingsclear Consolidated School 

via NB-102 is approximately 18.1 km (13 minutes when no 
stops).

• Illingsworth Drive Area to Kingsclear Consolidated School 
via Mazerolle Settlement Road and Deerwood drive is 
approximately 20.4 km (19 minutes when no stops).

• Illingsworth Drive Area to the new Hanwell School is 
approximately 11.5 km (10 minutes when no stops).

Source: Google Maps
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Mazerolle 

Settlement Road 

(KCS)

Kingsclear Consolidated School (KCS)

(Lower Kingsclear) 

(Upper Kingsclear) Note: For estimation purposes only, actual distance and time will 
depend on where the proposed Hanwell school is sited.
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Kingsclear Consolidated School is currently operating above 
80% utilization based on the current grade configuration and 
number of classrooms available for homerooms

Kingsclear Consolidated School –
enrollment projections

• Kingsclear Consolidated School is currently identified as 
a trigger school, as the 2015-16 enrollment was            
94 students.

• The District noted that during stakeholder engagement, a 
developer stated there were plans to build approximately 
160 lots in Silverwood Country Estates, and this would 
help increase future enrollment.

• Kingsclear Consolidated School has seen a slight 
decrease (approximately 10%) in overall student 
enrollments from 2005 (105 students) to 2015              
(94 students).

• As indicated by the red line, the school is currently 
operating above 80% utilization (target 91 students) due 
to the small amount of homeroom classroom (5).

• Projections illustrate an increase in annual enrollment of 
approximately 4.8% – 5.7% between 2016 and 2026 
(increasing the number of students to 145 – 159). 

• Assuming no change in net migration, projected 
enrollment is expected to increase to 126 students by 
2026-27.

• As indicated in the second graph, the projected 
enrollment would be less if GNB lowered the entry point 
of French Immersion to grade 1 as those students attend 
Garden Creek School (Now 114 – 124 students).

Enrollment projections

Enrollment projections, following proposed boundary changes 

No enrollment projections for Kingsclear Consolidated School 

following proposed boundary changes.

Kingsclear Consolidated only has five homeroom classrooms. 

Several former classrooms have been converted into other 

pedagogical space that is part of the elementary school program: 

including a music room (less than 100% utilized), 

resource/guidance/literacy room and a library. Although there is an 

increase in projected enrollment, recommend closing the small 

facility as more classrooms are needed based on projections.

Source: EECD Policy and Planning Summary Statistics, ASD-W school transportation software - Versatrans, and City of Fredericton Growth and Community Services 

(Projections from Economic and Demographic Potential: Fredericton, New Brunswick by Strategic Projections Inc. July 2015).

Legend Historical enrollments Projected historical enrollments
Projected historical enrollments 

with 2% net migration

Extrapolated from the City of 

Fredericton’s projections
Target utilization (80%)

French Immersion starts at grade 3

French Immersion starts at grade 1, instead of grade 3

Overall school enrollment history and projection for Kingsclear Consolidated School

Overall school enrollment history and projection for Kingsclear Consolidated School

Kingsclear Consolidated School (KCS)
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Garden Creek School – Limited expansion potential exists towards 
the southwest corner of the school, there appears to be some potential 
room for expansion towards the field beside Golf Club Road

Garden Creek School

• Garden Creek School is located on the 
corner of Woodstock Road and Golf 
Club Road.

• The school was originally built in 1950.

• The school is located approximately 
5.4 km away from Kingsclear 
Consolidated School.

• Students from the Kingsclear 
Consolidated school boundary attend 
Garden Creek School to take Early 
French Immersion.

• Pictures A and B show the topography 
off the entrance from Golf Club Road 
and the play area located next to the 
school. There appears to be some 
potential room for expansion on this end.

• Picture C shows the back side of the 
school, which is sloping downward 
towards the woods and the drainage 
system. There is limited room to expand 
on this end near the property line and 
there is a nearby waterway. 

A

A B C

Source: Google Maps and GeoNB Viewer: http://geonb.snb.ca/geonb/, site visit and EECD Planning Guidelines for Educational Facilities.

Garden Creek School (GCE)

Note: The school footprint is the second largest in the South 
Fredericton elementary system (excluding New Maryland 
Elementary) at 2,630 m2. For comparison: a replacement 
school built to current EECD Planning Guidelines (for the 
same number of students) would be approximately 4,851 m2. 

http://geonb.snb.ca/geonb/
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Comparison of GCE floor plan to EECD Planning Guidelines 
identified a shortage of pedagogical space and there is 
approximately $1.3M in deferred maintenance 

Garden Creek School

• Site visit confirmed 15 classrooms (C). 

• Total deferred maintenance liability is 
$1.3M. Key maintenance items include a 
new ventilation system, making the site 
accessible, and various interior and 
exterior improvements.

• Comparison of the school floor plans to 
EECD Planning Guidelines found 
approximately 1,080 m2 of notable space 
deficiencies (multi-purpose room and 
cafetorium).

• Shortage of pedagogical space including 
project work areas, multi-function room, 
performing arts room, early childhood 
development and visiting professionals 
offices.
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C C C

C C

CSLR

C C C

C C C

GYM

LIB
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AD

First 

Floor

Second 

Floor

Garden Creek School (GCE) –

floor plan

Deferred maintenance Estimated cost

Heating and ventilation - new ventilation system $647,000

Interior accessibility - supply and install 1 elevator, 3 stair l ifts and ramps $341,000

Interior improvements - upgrade classrooms, corridors and washrooms, and replace all classrooms and office 

doors with fire rated doors
$155,000

Building envelope - replace 2 sets of exterior doors, replace windows and reseal other windows, replace roof 

canopy, refinish exterior stairs and repoint brick on the exterior walls
$100,000

Electrical - install 3 new receptacles and electrical panels and clean and repair switchgear $92,000

Total for deferred maintenance $1,335,000

Symbol Space classification Count

C Classroom K, 1 - 5 15

PC Potential classroom 0

Total classrooms 15

GYM Single gymnasium (415 m2) 1

LIB Library (164 m2) 1

M Music (71 m2) 1

AD Administration offices (47 m2) 3

SL Staff lounge (31 m2) 1

R Resource room(s) (70 m2) 2

Source: EECD school drawings with site visit, EECD Planning Guidelines for Educational Facilities, and School Physical Plant Status report for Deferred Maintenance.

Garden Creek School (GCE)

 Space deficiencies compared to Planning Guidelines Area (m2)

Multi-purpose room and ancillary space (1 set) 312

Cafeteria 301

Project work area and break-out rooms 114

Multi-function room 110

Performing arts room 110

Early childhood development room 110

Visiting professionals and waiting area 23

Total  space deficiencies compared to Planning Guidelines 1,080
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Proposed that Garden Creek school boundary be extended 
to the intersection of Woodstock Road and Carriage Hill 
Drive (currently Kingsclear Consolidated)

Source: ASD-W school transportation software - Versatrans.

Section of Kingsclear Consolidated school boundary to GCE Current Garden Creek school boundary (GCE)

Saint John River

GCE

Legend

GCE walking zone

GCE school boundary (current)

KCS
Route 102

Proposed school boundary for Garden Creek School in the new K-8 scenario

• In the proposed K-8 scenario, Garden Creek school boundary would be extended from the intersection of Woodstock Road 
and Springhill Road to the intersection of Woodstock Road and Carriage Hill Drive (currently in the Kingsclear Consolidated 
school boundary).

• The rest of the Garden Creek school boundary would remain unchanged. The students who take French Immersion at 
Garden Creek School (from the Kingsclear Consolidated school boundary – excluding the green section shown above) would 
attend the proposed new K-8 in the Hanwell area.

• The remainder of the Kingsclear Consolidated school boundary would be included in the proposed boundary for the new K-8 
school in the Hanwell area.

Legend

Section of Kingsclear Consolidated school boundary (KCS) not included in the new K-8 school 

GCE

Garden Creek School (GCE)

Woodstock Road

Saint John River
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Scenario 2 (New K-8): Students located in Fairview Drive 
area within walking distance to Kingsclear Consolidated 
School would need to be bussed to Garden Creek School

Impact of proposed school boundary 
changes to Garden Creek School 

Fredericton (Woodstock Road Area –
nearest Kingsclear Consolidated School)
• Fairview Drive to Kingsclear Consolidated 

School is approximately 250 m (5 minutes 
walking). Students in this area would need to 
be bussed if Kingsclear Consolidated School 
was closed.

• Fairview Drive to Garden Creek School via 
Woodstock Road/NB-102 is approximately    
5.6 km (6 minutes with no stops).

Source: Google Maps

(KCS)

KCS to GCE

Deerwood 

Drive

Prospect 

Street

Note: Students at Kingsclear Consolidated would move to Garden Creek School or the new 
Hanwell K-8 school, as the school is recommended for closure.

Trans-Canada Highway

Garden Creek School (GCE)
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Scenario 2 (New K-8): Enrollment at Garden Creek expected 
to reach 80% utilization between 2017-18 and 2020-21, if 
proposed boundary changes were implemented

Garden Creek School – enrollment projections for 
current school boundary

• Garden Creek School has seen a slight decrease, 
approximately 11%, in student enrollments from 2005  
(325 students) to 2015 (290 students).

• As indicated by the red line, the school is currently 
operating above 80% utilization (target 284 students).

• Projections illustrate an increase in annual enrollment, of 
approximately 4.9% - 5.4% between 2019 and 2026 
(increasing the number of students to between 385 – 419).

• Assuming no change in net migration, projected enrollment 
is expected to increase to 331 students by 2026.

• As indicated in the second figure, the total number of 
projected enrollment is expected to increase to 417 – 454 
students if GNB lowers entry point of early FI to grade 1.

Enrollment projections

Enrollment projections, following proposed boundary changes 

Garden Creek School – enrollment projections 
following proposed school boundary changes

• Students at Kingsclear Consolidated would move to 
Garden Creek School or the new Hanwell K-8 school, as 
the school is recommended for closure.

• Assuming no change in net migration, Garden Creek 
School would not reach 80% capacity until 2021-22.

• Factoring net migration of 2% and extrapolated City of 
Fredericton projections, enrollment would surpass the 
80% utilization capacity between 2017-18 and 2020-21.

Source: EECD Policy and Planning Summary Statistics, ASD-W school transportation software - Versatrans, and City of Fredericton Growth and Community Services 

(Projections from Economic and Demographic Potential: Fredericton, New Brunswick by Strategic Projections Inc. July 2015)

Legend Historical enrollments Projected historical enrollments
Projected historical enrollments 

with 2% net migration

Extrapolated from the City of 

Fredericton’s projections
Target utilization (80%)

French Immersion starts at grade 3

French Immersion starts at grade 1, instead of grade 3

Overall school enrollment history and projection for Garden Creek School

Overall school enrollment history and projection for Garden Creek School

Overall school enrollment history and projection for Garden Creek School

Garden Creek School (GCE)
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Priestman Street Elementary School – Has limited expansion 
potential due to the size of property and available space, school had third 
mobile classroom installed in the summer of 2016

Priestman Street Elementary School

• Priestman Street Elementary School is 
located on the corner of Priestman Street
and York Street.

• The school was originally built in 1969.

• The nearest elementary school 
(Montgomery Street Elementary) is 
approximately 1.2 km away.

• Picture A shows the two mobile 
classrooms currently attached to the 
school. A third mobile classroom is being 
added in 2016 to accommodate the 
growing number of students.

• Picture B shows the back corner of the 
school from the parking lot.

• Picture C shows the play area, which is 
located behind the school.

• As indicated from the images, the site has 
limited expansion potential due to the size 
of the property and available space.

A

B

C

A B C

Legend

Existing mobile classroom (MC)

New mobile classroom 2016-17 (MC)

Priestman Street Elementary School (PME)

Note: The school footprint is the largest in the South 
Fredericton elementary system (excluding New Maryland 
Elementary) at 4,403 m2. For comparison: a replacement 
school built to current EECD Planning Guidelines (for the 
same number of students) would be approximately 6,943 m2. 

Source: Google Maps and GeoNB Viewer: http://geonb.snb.ca/geonb/, site visit and EECD Planning Guidelines for Educational Facilities.

http://geonb.snb.ca/geonb/
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Comparison of PME floor plan to EECD Planning Guidelines 
identified a shortage of pedagogical space and there is 
approximately $1.7M in deferred maintenance 

Source: EECD school drawings with site visit, EECD Planning Guidelines for Educational Facilities, and School Physical Plant Status report for Deferred Maintenance. 
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Priestman Street Elementary School (PME) –

floor plan

Priestman Street Elementary School

• Site visit confirmed 25 classrooms (C) and 
1 potential classroom (PC), which is the 
new mobile classroom.

• Total deferred maintenance liability is 
$1.7M. Approximately 70% of the 
estimated cost is for a new ventilation 
system. 

• Comparison of the school floor plans to 
EECD Planning Guidelines found 
approximately 1,180 m2 of notable space 
deficiencies (cafetorium and multi-purpose 
room with ancillary space).

• Shortage of pedagogical space including 
early childhood development room, 
performing arts room, and offices for 
visiting professionals.

Deferred maintenance Estimated cost

Heating and ventilation - new ventilation system $1,084,000

Exterior  improvements - renovate pickup / drop off areas, replace / repair 

fences , and replace exterior doors for various locations
$290,000

Interior improvements - upgrade classrooms, replace classroom and office 

doors, upgrade corridor and replace tile flooring
$256,000

Electrical - install a new receptacles, and clean and repair switchgear $20,500

Total for deferred maintenance $1,650,500

Priestman Street Elementary School (PME)

Symbol Space classification Count

C Classroom K, 1 - 5 25

PC Potential classroom 1

Total classrooms 26

GYM Double gymnasium (517 m2) 1

LIB Library (90 m2) 1

M Music (83 m2) 1

AD Administration offices (93 m2) 5

SN Special needs/after school (81 m2) 1

R Resource room(s) (215 m2) 3

Q Quiet room (16 m2) 1

G Guidance (67 m2) 1

 Space deficiencies compared to Planning Guidelines Area (m2)

Cafeteria 477

Multi-purpose room, and  ancillary and support space 442

Early childhood development room 110

Performing arts room 110

Visiting professionals office and waiting area 41

Total  space deficiencies compared to Planning Guidelines 1,180
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Priestman Street Elementary School to receive students bussed 
from Lincoln Road area. The intersection of Route 640 and 
Trans-Canada Highway marks boundary for new Hanwell School

Source: ASD-W school transportation software - Versatrans.

Current school boundary

PME
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Legend

PME school boundary

Review of Priestman Street Elementary School –
proposed school boundary

• Previously, PME School’s border extended to Kings 
College Road, intersecting with Regent Street and York 
Street. Proposed northeastern school boundary pull back 
to Montgomery Street, leaving that block in Montgomery 
Street Elementary School (MSE).  

• College Hill Road is proposed to be the eastern border.

• Intersection of Trans-Canada Highway and Route 640 
would be the southern border with proposed new school.

• Additionally, students located in Part 2 (Lincoln Road 
area) are proposed to be bussed to PME instead of 
attending MSE.

• The school boundary would remain the same with     
New Maryland Elementary.

Review of Priestman Street Elementary School –
current school boundary

• Priestman Street Elementary School has a large 
stretching school boundary, as it starts from Montgomery 
Street and it extends down the Hanwell Road/Route 640. 

• It divides Chapel Road with Kingsclear Consolidated 
School and the school boundary ends the intersection of 
Chapel Road and Mazerolle Settlement Road.

• Deerwood Drive marks the northwestern border for PME.

Proposed school boundary

PME

Part 2

Priestman Street 

Elementary School 

(PME)

Priestman Street Elementary School (PME)

Hanwell

Bernadette Lane
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Proposed border changes would reduce the commute time 
and mileage for students living in Bernadette Lane/Hanwell 
areas compared to bussing to Priestman Street Elementary

Impact of proposed school boundary 
changes to Priestman Street Elementary 

Bernadette Lane
• Bernadette Lane to proposed new school in 

Hanwell via NB-640 is approximately 10.7 km 
(10 minutes when no stops).

• Bernadette Lane to Priestman Street 
Elementary School via NB-640 is 
approximately 22.4 km (17 minutes when no 
stops).

Hanwell area
• Hanwell area to Priestman Street Elementary 

School via NB-640 is approximately 11.7 km 
(14 minutes when no stops).

• A report made earlier this year to the DEC by a 
Hanwell community group it noted that in many 
cases, the amount of stops and traffic would 
lead to travel time exceeding one hour.

• A new school in the Hanwell area would reduce 
both travel time and mileage into the city.

Source: Google Maps

Bernadette 

Lane to PME

Mazerolle 

Settlement

NB 640 

North

(PME)

10 min

10.7 km

Bernadette Lane to 

Hanwell

14 min

11.7 km

PME to 

Hanwell

Priestman Street Elementary School (PME)

Note: For estimation purposes only, actual distance and time 
would depend on where the proposed Hanwell school is sited.
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Enrollment at Priestman Street Elementary School expected 
to reach 80% utilization between 2022-23 and 2024-25, if 
proposed boundary changes were implemented

Priestman Street Elementary – enrollment 
projections for current school boundary

• Priestman Street Elementary School has seen an overall 
increase in student enrollments of approximately 20% from 
2005 (448 students) to 2015 (533 students).

• As indicated by the red line, the school is operating above 
80% utilization (target 500 students – hence three 
mobiles).

• Projections illustrate an average annual increase of 
approximately  2.4% – 3.3% between 2016 and 2026 
(increasing the number of students to between 712 – 779).

• Assuming no change in net migration, projected enrollment 
is expected to increase to 615 students by 2026.

Enrollment projections

Enrollment projections, following proposed boundary changes 

Source: EECD Policy and Planning Summary Statistics, ASD-W school transportation software - Versatrans, and City of Fredericton Growth and Community Services 

(Projections from Economic and Demographic Potential: Fredericton, New Brunswick by Strategic Projections Inc. July 2015).

Legend Historical enrollments Projected historical enrollments
Projected historical enrollments 

with 2% net migration

Extrapolated from the City of 

Fredericton’s projections
Target utilization (80%)

French Immersion starts at grade 3

No change in net students with the current school boundary if GNB lowers the 

entry point of early French Immersion to Grade 1. However, this will change 

the classroom distribution within the school. 

Enrollment projections if GNB changes the French Immersion entry point

Priestman Street Elementary – enrollment 
projections following school boundary changes

• Following the boundary changes, approximately 55% of 
the kindergarten enrollment would go to the new Hanwell 
school, and students living in the Lincoln Road area would 
go to Priestman Street Elementary School.

• Assuming no change in net migration, Priestman Street 
Elementary would be below 80% utilization past 2026-27. 

• Factoring net migration of 2% and extrapolated City of 
Fredericton projections, enrollment would surpass the 
80% utilization capacity between 2022-23 and 2024-25.

Overall school enrollment history and projection for Priestman Street Elementary School

Overall school enrollment history and projection for Priestman Street Elementary School

Priestman Street Elementary School (PME)
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Montgomery Street Elementary School was built in 1963 and 
is a leased property from UNB, whose lease is currently up 
for renewal

Montgomery Street Elementary 
School 

• Montgomery Street Elementary School 
is located on Montgomery Street coming 
off Regent Street. 

• The school was originally built in 1963 
and is a leased property from the 
University of New Brunswick (UNB).

• The lease is up for renewal.

• The nearest elementary school 
(Priestman Street Elementary School) is 
approximately 1.2 km away.

• There is one mobile classroom. 

• Picture A shows the minor step up in 
elevation to the ball field beside the 
school.

• Picture B shows the minor step up to the 
play area located at the back of the 
school.

• Picture C shows the back of the school 
and that new windows were being 
installed in the summer of 2016.

A B C

A

C

B

Legend

Existing mobile classroom

Montgomery Street Elementary School (MSE)

Source: Google Maps and GeoNB Viewer: http://geonb.snb.ca/geonb/, site visit and EECD Planning Guidelines for Educational Facilities.

Note: The school footprint is the third smallest in the South 
Fredericton elementary system (excluding New Maryland 
Elementary) at 1,709 m2. For comparison, a replacement 
school built to current EECD Planning Guidelines (for the 
same number of students) would be approximately 3,348 m2. 

http://geonb.snb.ca/geonb/
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Comparison of MSE floor plan to EECD Planning Guidelines 
identified a shortage of pedagogical space and there is 
approximately $946K in deferred maintenance 

C C C C C

C C C C C

C

Existing 

mobile 

classrooms 

in use

R

I

G

AD

AD
MP

Montgomery Street Elementary School 

• Site visit confirmed 11 classrooms (C), 
which includes the mobile classroom. 

• Total deferred maintenance liability is 
$946K. Key maintenance items include a 
new ventilation system and accessibility 
upgrades.

• Comparison of the school floor plans to 
EECD Planning Guidelines found 
approximately 891 m2 of notable space 
deficiencies (including cafeteria and project 
work areas).

• Other pedagogical space deficiencies 
included multi-function room, music room, 
early childhood development room, library 
and offices for visiting professionals and 
resources).

Montgomery Street Elementary School (MSE) –

floor plan

Deferred maintenance Estimated cost

Heating and ventilation - new ventilation system, and thermostat and 

controls (EMCS)
$431,500

Interior accessibility - install one elevator, and one stair l ift $225,000

Electrical - upgrade electrical distribution, pa system and lighting $165,000

Interior improvements - upgrade classrooms, renovate 2 washrooms, new 

classroom ceilings, and repair work (rear side of the building)
$124,000

Total for deferred maintenance $945,500

Source: EECD school drawings with site visit, EECD Planning Guidelines for Educational Facilities, and School Physical Plant Status report for Deferred Maintenance. 

Montgomery Street Elementary School (MSE)

R and
Staff

Symbol Space classification Count

C Classroom K, 1 - 5 11

PC Potential classroom

Total classrooms 11

MP Multi-purpose room (222 m2) 1

R and staff Resource room(s) (58 m2) 2

I Instructor offices - music and PE (38 m2) 1

AD Administration offices (34 m2) 2

G Guidance room (8 m2) 1

 Space deficiencies compared to Planning Guidelines Area (m2)

Cafeteria 227

Project work area and break-out rooms 114

Multi-function room 110

Music room 110

Early childhood development room 110

Library 100

Ancillary space (1 set) 62

Special care room 35

Visiting professionals office and waiting area 23

Total  space deficiencies compared to Planning Guidelines 891



Page 69

Proposed that CSE and MSE share a school boundary and 
reconfigure schools to K-2 and 3-5, with Lincoln Road area 
students now bussed to Priestman Street Elementary School

Source: ASD-W school transportation software - Versatrans.

MSE

Part 1

Part 2

FHE

LSE
BCS

MSE – proposed school boundary

• Students located in Part 2 would now be bussed to 
Priestman Street Elementary School.

• Option 1 – York Street would now serve as the boundary 
between MSE and CSE  instead of Regent Street. 
Additionally, MSE would receive the block between 
Montgomery Street and Kings College Road over to 
Smythe Street.

• Option 2 – Recommended: MSE and CSE share the 
boundary and reconfigure the schools to K-2 and 3-5 
because the French Immersion Program would be split in 
half by option 1. Would need to decide how to configure 
the schools if GNB lowered the entry point of French 
Immersion back to grade 1 from grade 3.

Connaught Elementary 

School (CSE)

Montgomery Street 

Elementary School 

(MSE)

MSE – current school boundary

Part 1 – School area

• Beaverbrook Street marks the northern border for 
Montgomery Street Elementary School (MSE).

• Regent Street is the western border for MSE.

• Montgomery Street and College Hill Road is the southern 
border for MSE.

• Mackay Drive marks the eastern border for MSE.

Part 2 – Bussing area

• Additionally, students in the Lincoln Road area are bussed 
to MSE, as the neighboring school (Liverpool Street 
Elementary) does not have enough capacity for them.

Current school boundary

MSE school boundary (Part 1)  and MSE Bussing (Part 2) 

Proposed school boundary

Montgomery Street Elementary School (MSE)

Recommend to share 

the boundary and make 

MSE (K-2) and           

CSE (3-5).

Option 1

Option 2
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Proposed boundary changes have minimum impact on 
transportation for students located in the Lincoln Road area 
(e.g. Glasier Road) currently going to Montgomery Street

Impact of proposed school boundary 
changes to MSE 

Glasier Road, Fredericton (located in 
Lincoln Road area – part 2 of MSE)
• Glasier Road to Montgomery Street School via 

Lincoln Road is approximately 9.1 km           
(12 minutes when no stops). If going by Wilsey 
Road it is approximately 11.4 km (15 minutes 
when no stops). 

• Glasier Road to Priestman Street Elementary 
School via Lincoln Road is approximately 
10.3 km (14 minutes when no stops). 

Montgomery Street and Connaught 
Street in Fredericton 
• Montgomery Street Elementary School to 

Connaught Street School via York Street is 
approximately 1.9 km (5 minutes when no 
stops). The change in configuration and 
sharing a boundary would likely increase the 
need for bussing to the two schools.

• Priestman Street Elementary School to 
Connaught Street School via York Street is 
approximately 2.1 km (5 minutes when no 
stops). 

• Montgomery Street Elementary to Priestman 
Street Elementary School via Regent Street is 
1.2 km (3 minutes when no stops).

Source: Google Maps

Glasier 

Road to PME

(PME)
(MSE)

14 min

10.3 km

MSE to CSE

12 min

9.1 km

Lincoln 

Road

Part 2

Note: Students located in 

Glasier Road would be bussed 

to PME, which is only two 

minutes away from MSE

Regent 

Street

York 

Street

Montgomery 

Street

Connaught 

Street

5 min
1.9 km

(MSE)
(PME)

(CSE)

Note: 

• Grade 3-5 students that 

were going to MSE would 

now be going to CSE

• Grade K-2 from CSE, along 

with a small portion of K 

enrollment from PME, would 

now be going to MSE

Glasier 

Road to MSE

Montgomery Street Elementary School (MSE)
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Proposed border changes would increase travel time 
(approximately 2.5 km more) for French Immersion (FI) 
students in the Lincoln Road area

Impact of proposed school boundary 
changes to MSE 

Lincoln Road area, Fredericton 
• Lincoln Road area to Liverpool Street 

Elementary School via Lincoln Road and 
Kimble Drive is approximately 4.3 km           
(6 minutes when no stops).

• Lincoln Road area to Priestman Street 
Elementary School via Lincoln Road and 
Regent Street is approximately 6.8 km 
(10 minutes when no stops). Other routes 
such as Vanier Highway and Forest Hill Road 
are of similar distance.

• There is approximately an additional 2.5 km 
of travel for the French Immersion students 
that are proposed to attend Priestman Street 
Elementary School compared to Liverpool 
Street Elementary.

• Montgomery Street Elementary School to 
Liverpool Elementary School via Forest Hill 
Road is approximately 4 km (7 minutes when 
no stops). 

• Montgomery Street Elementary to Priestman 
Street Elementary School via Regent Street 
is 1.2 km (3 minutes when no stops). 

Source: Google Maps

Note: 

• French Immersion students in the Lincoln road area (currently in the MSE 

school boundary) attend Liverpool Street School. Those students would 

now attend Priestman Street Elementary School.

• Those not taking French Immersion from the Lincoln Road area are 

currently at Montgomery Street Elementary and would also attend 

Priestman Street Elementary School after the proposed changes.

• Therefore, all the students in the Lincoln Road area would now attend one 

school (PME), instead of two schools in the current boundary design.

Regent 

Street

Lincoln Road 

to LSE

(MSE)

(PME)

(LSE)

6 min
4.3 km

Montgomery Street Elementary School (MSE)
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Enrollment at Montgomery Street Elementary School (K-2) 
expected to reach 80% utilization between 2017-18 and     
2019-20, if proposed boundary changes were implemented

MSE – enrollment projections for

current school boundary

• Montgomery Street Elementary has seen an overall 
increase in student enrollments of approximately 9% from 
2005 (182 students) to 2015 (198 students).

• As indicated by the red line, the school is operating above 
80% utilization (target of 198 students).

• Projections illustrate an average annual increase of 
approximately 2.8% – 3.8% from 2016 to 2026 (increasing 
the number of students to between 273 and 298). No 
change in net migration is projected to be 237 students.

• If GNB lowered the entry point of French Immersion, the 
projections would drop, as there is no FI program at MSE.

Enrollment projections

Enrollment projections, following proposed boundary changes 

Source: EECD Policy and Planning Summary Statistics, ASD-W school transportation software - Versatrans, and City of Fredericton Growth and Community Services 

(Projections from Economic and Demographic Potential: Fredericton, New Brunswick by Strategic Projections Inc. July 2015)

Legend Historical enrollments Projected historical enrollments
Projected historical enrollments 

with 2% net migration

Extrapolated from the City of 

Fredericton’s projections
Target utilization (80%)

French Immersion starts at grade 3

French Immersion starts at grade 1, instead of grade 3

MSE – enrollment projections following 

School boundary changes
• MSE is proposed to become a K-2 school. This lowers the 

80% utilization target from 198 to 185 students, because 
the classroom size limit for K-2 is lower than grades 3-5.

• Assuming no change in net migration, MSE would be 
above 80% utilization in 2020-21.

• Factoring net migration of 2% and extrapolated City of 
Fredericton projections, enrollment would surpass the 80% 
utilization capacity between 2017-18 and 2019-20.

• If GNB changed entry point of FI, would need to             
re-examine the configuration for FI grade 1-2.

Overall school enrollment history and projection for Montgomery Street Elementary School

Overall school enrollment history and projection for Montgomery Street Elementary School

Overall school enrollment history and projection for Montgomery Street Elementary School

Montgomery Street Elementary School (MSE)
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Connaught Street School – Limited room for expansion due to the 
elevated topography behind the school, DEC has approved a new 
addition (gymnasium) to be built on the back side of the school 

A B C

B

C

Connaught Street School

• Connaught Street School is located on 
Connaught Street, just off Smythe Street. 

• The school was originally built in 1957.

• The nearest elementary school (Montgomery 
Street Elementary) is approximately 1.9 km 
away.

• A new mobile classroom is being installed in 
the summer of 2016.

• The DEC has approved a new gymnasium 
and renovations to the old multi-purpose 
room as part of the capital plan 
recommendations.

• Picture A shows there is a large hill with a set 
of wooden stairs leading to the playfield on 
top of the hill.

• Picture B shows the basket ball play area 
behind the school, where the new 
gymnasium is to be located. The land starts 
to elevate next to the hard court.

• Picture C shows the “Jackson Square” 
playground, which was unveiled in           
May 2016.

Existing ProposedLegend

Connaught Street School (CSE)

Note: The school footprint is the fourth smallest in the South 
Fredericton elementary system (excluding New Maryland 
Elementary) at 1,902 m2. For comparison: a replacement 
school built to current EECD Planning Guidelines (for the 
same number of students) would be approximately 4,976 m2. 

Source: Google Maps and GeoNB Viewer: http://geonb.snb.ca/geonb/, site visit and EECD Planning Guidelines for Educational Facilities.

http://geonb.snb.ca/geonb/
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Comparison of CSE floor plan to EECD Planning Guidelines 
identified a shortage of pedagogical space and there is 
approximately $921K in deferred maintenance 

Source: EECD school drawings with site visit, EECD Planning Guidelines for Educational Facilities, and School Physical Plant Status report for Deferred Maintenance.
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C C C
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LIB
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Admin

SR

RQ

New mobile 

classroom 

being installed 

for 2016-17

Connaught Street School

• Site visit confirmed 15 classrooms (C) and 
1 potential classroom (PC), which is the 
new mobile classroom being added in 
2016-17.

• Total deferred maintenance liability is 
$921K. Key maintenance items include a 
new ventilation system, and various 
interior and exterior improvements.

• Comparison of the school floor plans to 
EECD Planning Guidelines found 
approximately 1,461 m2 of notable space 
deficiencies (double gymnasium, and 
cafeteria).

• Shortage of pedagogical space including 
early childhood development room, 
performing arts room, multi-function room 
and offices for visiting professionals and 
resource space. Connaught Street School (CSE) – floor plan

Deferred maintenance Estimated cost

Heating and ventilation - new ventilation system $470,000

Interior improvements - upgrade 13 classrooms, install new t-bar ceiling,  acoustic panel and new tile floor $115,000

Exterior improvements - resurface main driveway and parking lot, replace concrete step and walkway $110,000

Upgrade two (2) washrooms $104,000

Electrical - upgrade electrical distribution system $77,000

Building envelope - three (3) new sets of exterior double doors $30,000

Fire prevention - replace fire alarm panel $15,000

Total for deferred maintenance $921,000

Connaught Street School (CSE)

Symbol Space classification Count

C Classroom K, 1 - 5 15

PC Potential classroom 1

Total classrooms 16

MP Multi-purpose room (262 m2) 1

LIB Library (84 m2) 1

ST Stage (48 m2) 1

M Music (64 m2) 1

ADMIN Administration offices (89 m2) 5

SR Staff room (55 m2) 1

Q Quiet room (11 m2) 1

R Resource room (13 m2) 1

 Space deficiencies compared to Planning Guidelines Area (m2)

Double gymnasium, ancillary spaces (1 set), and storage 723

Cafeteria 179

Performing arts room 110

Project work area and break-out rooms 171

Early childhood development room 110

Multi-function room 110

Special care room 35

Visiting professionals office and waiting area 23

Total  space deficiencies compared to Planning Guidelines 1,461
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Review of Connaught Street School – proposed 
school boundary

• Option 1 – York Street would now serve as the boundary 
between MSE and CSE  instead of Regent Street. Additionally, 
MSE would receive the block between Montgomery Street and 
Kings College Road over to Smythe Street.

• Option 2 – Recommended: MSE and CSE share the boundary 
and reconfigure the schools to K-2 and 3-5 because the French 
Immersion Program would be split in half by option 1. Would 
need to decide how to configure the schools if GNB lowered the 
entry point of French Immersion back to grade 1 from grade 3.

Proposed that Connaught Street School and Montgomery 
Street Elementary share a school boundary and reconfigure 
the schools to K-2 and 3-5

Source: ASD-W school transportation software - Versatrans.

CSE

Legend

CSE walking area and  CSE school boundary

Review of Connaught Street School – current 
school boundary

• Saint John River marks the northern border for Connaught 
Street School (CSE).

• The intersection of Hanwell Road and Prospect Street to the 
intersection of Hanwell Road and Woodstock Road is the 
western boundary for CSE.

• The intersections of Montgomery and York Street, York Street 
and Kings College Road, Kings College Road and Regent 
Street, and Regent Street and Beaverbrook Street outline the 
southeastern boundary for the school.

• Waterloo Row marks the eastern extend of the school boundary. 

Current school boundary

Connaught Street School (CSE)

Connaught Elementary 

School (CSE)

Montgomery Street 

Elementary School 

(MSE)

Proposed school boundary

Recommend to share 

the boundary and make 

MSE (K-2) and           

CSE (3-5).

Option 1

Option 2
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Enrollment at Connaught Street School (3-5) is expected to 
remain below 80% utilization for the next 10 years, if 
proposed boundary changes were implemented

Connaught Street School – enrollment projections 
for current school boundary

• Connaught Street School has seen an overall increase in 
student enrollments of approximately 8% from 2005     
(277 students) to 2015 (298 students).

• As indicated by the red line, the school is operating at 80% 
utilization including the new mobile (target 302 students).

• Projections illustrate an average annual increase of 
approximately 2% – 3% between 2016 to 2026 (increasing 
the number of students to between 394 and 429). 

• Assuming no change in net migration, projected enrollment 
is expected to increase to 339 students by 2026. 

Enrollment projections

Enrollment projections, following proposed boundary changes 

Connaught Street School – enrollment 
projections following school boundary changes

• CSE is proposed to become a 3-5 elementary school. 
This raises the 80% utilization target from 302 to          
352 students, because the classroom size limit for  
grades 3-5 is higher than it is for K-2.

• Assuming no change in net migration, CSE is projected to 
remain below 80% utilization for the next ten years.

• Factoring net migration of 2% and extrapolated City of 
Fredericton projections, enrollments would also remain 
below 80% utilization for the next ten years. This indicates 
there is potential space for additional French Immersion 
students if the entry point is lowered to grade 1.

Source: EECD Policy and Planning Summary Statistics, ASD-W school transportation software - Versatrans, and City of Fredericton Growth and Community Services 

(Projections from Economic and Demographic Potential: Fredericton, New Brunswick by Strategic Projections Inc. July 2015)

Legend Historical enrollments Projected historical enrollments
Projected historical enrollments 

with 2% net migration

Extrapolated from the City of 

Fredericton’s projections
Target utilization (80%)

French Immersion starts at grade 3

No change in net students with the current school boundary if GNB lowers the 

entry point of early French Immersion to Grade 1. However, this will change 

the classroom distribution within the school. 

Enrollment projections if GNB changes the French Immersion entry point

Overall school enrollment history and projection for Connaught Street School 

Overall school enrollment history and projection for Connaught Street School

Connaught Street School (CSE)
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Forest Hill Elementary School – Has limited expansion potential 
due to the size of the property and school footprint, school had a new 
mobile classroom installed in the summer of 2016

Forest Hill Elementary School 

• Forest Hill Elementary School is located on 
Forest Hill Road off of Canterbury Drive.

• The school was originally built in 1955.

• It is a K-1 school that feeds Liverpool 
Street Elementary School, located 
approximately 1 km away.

• A new mobile classroom is being installed 
during the summer of 2016.

• A play field is located towards the 
northeast side of the school.

• Picture A shows the play area that is 
located at the rear of the school.

• Picture B shows the flat topography behind 
the school and that new windows were 
installed during the summer of 2016. 

• Picture C shows the drop-off area located 
in front of the school.

• The site has limited expansion potential 
without taking away from the play area. 
Additionally, the school is so small it would 
take a significant sized expansion to bridge 
Planning Guideline space deficiencies.

A

B

C

A B C

Legend New mobile classroom (MC)

Forest Hill Elementary School (FHE)

Note: The school footprint is the smallest in the South 
Fredericton elementary system (excluding New Maryland 
Elementary) at 1,119 m2. For comparison: a replacement 
school built to current EECD Planning Guidelines (for the 
same number of students) would be approximately 2,786 m2. 

Source: Google Maps and GeoNB Viewer: http://geonb.snb.ca/geonb/, site visit and EECD Planning Guidelines for Educational Facilities.

http://geonb.snb.ca/geonb/
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New mobile classroom 

being installed for 2016-17

PC

C

C

C
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CNew wall added
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First 

Floor

Comparison of FHE floor plan to EECD Planning Guidelines 
identified a shortage of pedagogical space and there is 
$1.1M in deferred maintenance 

Forest Hill Elementary School

• Site visit confirmed 7 classrooms (C) and  
1 potential classroom (PC), which is the 
new mobile classroom.

• Total deferred maintenance liability is 
$1.1M. Key maintenance items include 
various site improvements, heating system 
upgrades and accessibility upgrades.

• Comparison of the school floor plans to 
EECD Planning Guidelines found 
approximately 728 m2 of notable space 
deficiencies (cafeteria and the multi-
purpose gym is smaller than the 
Guidelines, which recommend 280 m2). 

• Shortage of pedagogical space including 
early childhood development room, library, 
multi-function room and offices for visiting 
professionals.

• Dehumidifiers are required for the 
classroom spaces in the basement floor.

Forest Hill Elementary School 

(FHE) – Floor Plan

Deferred maintenance Estimated cost

Site improvements $300,000

Heating and ventilation - upgrade thermostat and controls (EMCS) $275,000

Interior accessibility - install one elevator, and one stair l ift $272,000

Interior improvements - upgrade classrooms, 2 washrooms, and 8 classroom ceilings $146,000

Electrical - install 20 new  receptacles, upgrade electrical supply and distribution, and 

upgrade lightings 
$111,550

Total for deferred maintenance $1,104,550

Source: EECD school drawings with site visit, EECD Planning Guidelines for Educational Facilities, and School Physical Plant Status report for Deferred Maintenance. 

Forest Hill Elementary School (FHE)

Q

Symbol Space classification Count

C Classroom K-1 7

PC Potential classroom 1

Total classrooms 8

SL Staff lounge (19 m2) 1

AD Administration offices (21 m2) 2

G Guidance room (9.5 m2) 1

S Storage room (12 m2) 1

MP Multi-purpose room (154 m2) 1

Q Quiet Room (6 m2) 1

R Resource room (37 m2) 1

M Music room (37 m2) 1

 Space deficiencies compared to Planning Guidelines Area (m2)

Cafeteria 188

Early childhood development room 110

Library and seminar room 110

Multi-function room 110

Gymnasium - ancillary space 104

Project work area and break-out room 57

Special care room 35

Visiting professionals office and waiting area 14

Total space deficiencies compared to Planning Guidelines 728



Page 79

Forest Hill Elementary and Liverpool Street Elementary 
schools are recommended for consolidation into a new K-5 
(500) school, as they share the same school boundary

Source: ASD-W school transportation software - Versatrans.

Review of Forest Hill Elementary School –

current school boundary

• The Fredericton Bypass is the northern border for both 
Forest Hill Elementary School (FHE) and Liverpool Street 
Elementary School (LSE), and it includes the intersection 
of Forest Hill Road and Waterloo Row.

• Knowledge Park Drive marks the western boundary for 
both the schools.

• The intersection of Alison Boulevard and Doak Road marks 
the southern boundary for both the schools.

• Wilsey Road and Lincoln Road mark the eastern boundary 
for both the schools.

LSE

FHE

Note: Forest Hill Elementary 
School (K-1) is the feed school 
to Liverpool Street Elementary 
School (3-5), sharing the 
same school boundary

Current school boundary

Proposed school boundary

LSE

Review of Forest Hill Elementary School –
proposed school boundary

• It is proposed that a new K-5 school would replace 
Liverpool Street Elementary School and Forest Hill 
Elementary School. 

• The school boundary of the proposed school would remain 
the same as the two schools being consolidated.

• Since FHE is already the feed school for LSE, and they 
share the same school boundary (schools being 1 km 
apart), it is not anticipated to have a significant impact on 
school transportation.

Forest Hill Elementary School (FHE)
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Note: New K-5 (500) school
boundary would be the same 
as the existing school 
boundary that is shared by 
FHE and LSE.
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Forest Hill Elementary School is recommended for closure, 
with students to attend new K-5 (500) school proposed to be 
located within the existing school boundary

Forest Hill Elementary School – enrollment 
projections for current school boundary

• Forest Hill Elementary School has seen an overall 
decrease in student enrollments of approximately 8% from 
2005 (146 students) to 2015 (134 students).

• As indicated by the red line, the school is operating above 
80% utilization (target 136 students – hence a new mobile).

• Projections illustrate an average annual increase of 
approximately 3.9% between 2020 and 2026 (increasing 
the total number of students to between 190 and 203).

• Assuming no change in migration, projected enrollment is 
expected to increase to 170 students by 2026.

• Projected enrollment would increase to between 210 and 
225 students, if GNB lowered the entry point of early 
French Immersion to grade 1 (Montgomery Street 
Elementary does not have this program and they would 
attend FHE).

Enrollment projections

Enrollment projections, following proposed boundary changes 

No enrollment projection for Forest Hill Elementary School, as this 

school is recommended for closure. Students from Forest Hill 

Elementary School would be moved to the new K-5 consolidated 

school.

Forest Hill Elementary School – enrollment 
projections following school boundary changes 

• A new K-5 school is proposed to consolidate Liverpool 
Street Elementary School and Forest Hill Elementary 
School within the existing school boundary.

• The French Immersion students that would have attended 
Forest Hill Elementary for French Immersion, would now 
be proposed to attend Priestman Street Elementary 
School.

Source: EECD Policy and Planning Summary Statistics, ASD-W school transportation software - Versatrans, and City of Fredericton Growth and Community Services 

(Projections from Economic and Demographic Potential: Fredericton, New Brunswick by Strategic Projections Inc. July 2015).

Legend Historical enrollments Projected historical enrollments
Projected historical enrollments 

with 2% net migration

Extrapolated from the City of 

Fredericton’s projections
Target utilization (80%)

French Immersion starts at grade 3

Overall school enrollment history and projection for Forest Hill Elementary School 

Forest Hill Elementary School (FHE)

French Immersion starts at grade 1

Overall school enrollment history and projection for Forest Hill Elementary School 
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Liverpool Street Elementary School – There is limited room for 
expansion on site, and a consolidated school would not be built on the 
existing school property

A

B

C

A B C

Liverpool Street Elementary School

• Liverpool Street Elementary School is 
located on the corner of Liverpool Street 
and Canterbury Drive.

• The school was originally built in 1968.

• It is a 2-5 school that is feed from Forest 
Hill Elementary School, located 
approximately 1 km away.

• Two mobile classrooms currently exist on 
the western wing of the school, and a new 
mobile classroom is being installed during 
the summer of 2016.

• Picture A shows the flat topography behind 
the school and the Boys and Girls Club 
across the parking lot.

• Picture B shows the walkway along the 
side of the school.

• Picture C shows the play area behind the 
school.

• The school property has limited room for 
expansion.

Liverpool Street Elementary School (LSE)

Source: Google Maps and GeoNB Viewer: http://geonb.snb.ca/geonb/, site visit and EECD Planning Guidelines for Educational Facilities.

Note: The school footprint is the third largest in the South 
Fredericton elementary system (excluding New Maryland 
Elementary) at 2,434 m2. For comparison: a replacement 
school built to current EECD Planning Guidelines (for the 
same number of students) would be approximately 4,906 m2. 

http://geonb.snb.ca/geonb/
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Comparison of LSE floor plan to EECD Planning Guidelines 
identified a shortage of education support space and $993K 
in deferred maintenance 

M

C C

Existing 

mobile 

classrooms 

in use

New mobile being 

installed for 2016-17

C

C

C

C

C

C

C C

C C C

C C C

New Addition**

AD

R

AD
AD

Wall 

Removed

MP

SL
R

SN

LIB*

R

Notes:

* Currently the library is also utilized as a music room. Going forward, It is assumed that one of the classrooms would 
be converted to a music room to separate from the library. 

** Unknown area for new additions 

Liverpool Street Elementary School

• Site visit confirmed 16 classrooms (C), 
counting the 2 existing mobile classrooms.

• New mobile classroom being installed in 
summer 2016, assumed one of the 
classrooms would be required for music.

• Total deferred maintenance liability is $993K. 
Maintenance items include a new ventilation 
system, replacement of exterior rock panels, 
and other various interior improvements.

• Comparison of the school floor plans to 
EECD Planning Guidelines found 
approximately 1,376 m2 of notable space 
deficiencies (single gymnasium and 
cafetorium).

• Shortage of pedagogical space including 
early childhood development room, multi-
function room, visiting professionals offices, 
special care rooms, and performing arts 
room.

Liverpool Street Elementary School (LSE) – floor plan

Deferred maintenance Estimated cost

Heating and ventilation - new ventilation system $600,000

Building envelope - replacement of exterior rock panels with metal siding $200,000

Interior improvements - classroom upgrades, 18 door replacement, refinish gym floor and 

upgrade corridor
$122,000

Site improvements - resurface visitor's parking lot-asphalt, bus loading zone, and repair 

staff parking area
$50,000

Electrical - install 3 receptacles, clean and repair switchgear $20,500

Total for deferred maintenance $992,500

Source: EECD school drawings with site visit, EECD Planning Guidelines for Educational Facilities, and School Physical Plant Status report for Deferred Maintenance. 

Liverpool Street Elementary School (LSE)

Symbol Space classification Count

C Classroom 2 - 5 16

Total classrooms 16

SL Staff lounge (37 m2) 1

R Resource room (61+ m2) 3

SN Special needs room 1

LIB Library (125 m2) 1

MP Multi-purpose room (295 m2) 1

AD Administration offices (52 m2) 3

 Space deficiencies compared to Planning Guidelines Area (m2)

Single gymnasium and ancillary spaces (1 set) 411

Cafeteria 344

Multi-function room 220

Project work area and break-out rooms 114

Early childhood development room 110

Performing arts room 110

Special care room 35

Visiting professionals and waiting area 32

Total space deficiencies compared to Planning Guidelines 1,376
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Forest Hill Elementary and Liverpool Street Elementary 
schools are recommended for consolidation into a new K-5 
(500) school, as they share the same school boundary

Source: ASD-W school transportation software - Versatrans.

Review of Liverpool Street Elementary School –

current school boundary

• The Fredericton Bypass is the northern border for both 
Forest Hill Elementary School (FHE) and Liverpool Street 
Elementary School (LSE), and it includes to the 
intersection of Forest Hill Road and Waterloo Row.

• Knowledge Park Drive marks the western boundary for 
both the schools.

• The intersection of Alison Boulevard and Doak Road marks 
the southern boundary for both the schools.

• Wilsey Road and Lincoln Road mark the eastern boundary 
for both the schools.

LSE

FHE

Note: Forest Hill Elementary 
School (K-1) is the feed school 
to Liverpool Street Elementary 
School (3-5), sharing the 
same school boundary

Current school boundary

Proposed school boundary

LSE

Review of Liverpool Street Elementary School –
proposed school boundary

• It is proposed that a new K-5 school would replace 
Liverpool Street Elementary School and Forest Hill 
Elementary School. 

• The school boundary of the proposed school would remain 
the same as the two schools being consolidated.

• Since FHE is already the feed school for LSE, and they 
share the same school boundary (schools being 1 km 
apart), it is not anticipated to have a significant impact on 
school transportation.
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Note: New K-5 (500) school
boundary would be the same 
as the existing school 
boundary that is shared by 
FHE and LSE.

Liverpool Street Elementary School (LSE)
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Enrollment for the new school is expected to surpass 80% 
utilization between 2021-22 and 2023-24, based on a 2% net 
migration and extrapolated city projections

Liverpool Street Elementary School – enrollment 
projections for current school boundary

• Liverpool Street Elementary School has seen an overall 
increase in student enrollment of approximately 44% from 
2005 (250 students) to 2015 (361 students).

• As indicated by the red line, the school is currently operating 
above 80% utilization (target of 327 students).

• Projections illustrate a slight decrease, followed by an 
average annual increase of approximately 3.9% – 4.8% 
between 2019 to 2026 (increasing the total number of 
students to between 437 – 482).

• Assuming no change in net migration, projected enrollment is 
expected to slightly increase to 370 students by 2026.

• The enrollment is expected to increase to between 458 and 
504 students when GNB lowers the entry point of FI.

Enrollment projections

Enrollment projections, following proposed boundary changes 

Source: EECD Policy and Planning Summary Statistics, ASD-W school transportation software - Versatrans, and City of Fredericton Growth and Community Services 

(Projections from Economic and Demographic Potential: Fredericton, New Brunswick by Strategic Projections Inc. July 2015).

Legend Historical enrollments Projected historical enrollments
Projected historical enrollments 

with 2% net migration

Extrapolated from the City of 

Fredericton’s projections
Target utilization (80%)

French Immersion starts at grade 3

French Immersion starts at grade 1, instead of grade 3 Liverpool Street Elementary School – enrollment 
projections following school boundary changes

• A new K-5 school is proposed to be located within the 
existing school boundary for LSE and FHE.

• The design capacity of the new school is 643 students and 
the functional capacity is based on the recommended size 
limit of 500 students in EECD Planning Guidelines at 78% 
utilization.

• Enrollment projections are expected to surpass the 80% 
utilization between 2021-22 and 2023-24, factoring in a net 
migration of 2% and extrapolated City of Fredericton 
projections.

Overall school enrollment history and projection for Liverpool Street Elementary School 

Overall school enrollment history and projection for Liverpool Street Elementary School 

Overall school enrollment history and projection for Liverpool Street Elementary School 

Liverpool Street Elementary School (LSE)
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New Maryland Elementary School – School property has 
abundant green space and students have access to outdoor sports 
facilities located at the Athletic Park (adjacent to the school)

New Maryland Elementary School

• New Maryland Elementary School is 
located on Clover Street off of Sprucewood 
Drive.

• The school was originally built in 1994.

• The nearest elementary school is 
Priestman Street Elementary School, 
which is approximately 7 km away.

• The Athletic Park located beside the     
New Maryland Elementary School has two 
ball fields, a batting cage, a soccer field, 
two tennis courts, a skateboard park and a 
beach volleyball court.

• Picture A shows the flat topography behind 
the school.

• Picture B shows the play area located in 
the southern region of the school.

• Picture C shows flat topography looking 
towards the soccer field located in the 
western region of the school.

• Through a Community Use Schools 
agreement with the ASD-W, the school 
gym is open to the community on week 
nights and weekends. 

Source: Google Maps site visit, EECD Planning Guidelines for Educational Facilities, GeoNB Viewer: http://geonb.snb.ca/geonb/ , and Village of New Maryland web 

page: https://www.vonm.ca/recreation/recreationfacilities/

A B C

A

B

C

Athletic Park 

New Maryland Elementary School (NME)

Note: The school footprint is the third largest in the South 
Fredericton elementary system at 6,370 m2. For comparison: 
a replacement school built to current EECD Planning 
Guidelines (for the same number of students) would be 
approximately 6,909 m2. 

http://geonb.snb.ca/geonb/
https://www.vonm.ca/recreation/recreationfacilities/
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Comparison of NME floor plan to EECD Planning Guidelines 
identified an early childhood and multi-purpose room as 
space deficiencies and there is $47K in deferred maintenance 

New Maryland Elementary School

• Site visit confirmed 25 classrooms (C), 
and 3 potential classrooms (PC).

• Total deferred maintenance liability for     
New Maryland Elementary School was 
$47K.

• Deferred maintenance included upgrade of 
thermostats and controls, as well as new 
floor in kindergarten classrooms.

• Comparison of the school floor plans to 
EECD Planning Guidelines found 
approximately 421 m2 of notable space 
deficiencies (Multi-purpose room and early 
childhood development room).

New Maryland Elementary School 

(NME) – floor plan

Symbol Space classification Count

C Classroom K, 1 - 5 25

PC Potential classroom 3

Total classrooms 28

LIB Library (136 m2) 1

R Resource room(s) (127 m2) 3

MF Multi-function room (67 m2) 1

SR Staff room (67 m2) 1

CAF Cafeteria (233 m2) 1

AD Administration offices (69 m2) 3

ART Art room (76 m2) 1

SN Special needs room (73 m2) 1

M Music room (73 m2) 1

GYM Double gymnasium (668 m2) 1

ST Stage (105 m2) 1

Source: EECD school drawings with site visit, EECD Planning Guidelines for Educational Facilities, and School Physical Plant Status report for Deferred Maintenance. 

New Maryland Elementary School (NME)

Deferred maintenance Estimated cost

Heating and ventilation - upgrade thermostat and controls (EMCS) $27,000

Interior improvements - install new flooring in the K classrooms $20,000

Total for deferred maintenance $47,000

 Space deficiencies compared to Planning Guidelines Area (m2)

Multi-purpose room and ancillary space (1 set) 311

Early childhood development room 110

Total  space deficiencies compared to Planning Guidelines 421
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There are no proposed changes to the New Maryland 
Elementary school boundary

Review of New Maryland Elementary School –
current school boundary

• The Trans-Canada Highway is the northern border for   
New Maryland Elementary School (NME).

• Route 655 and 101 Highway mark the boundary limits for 
the school to the south and east.

• The western school boundary is with that of Priestman 
Street Elementary and they are divided by the space 
between the communities of Hanwell and New Maryland.

Source: ASD-W school transportation software - Versatrans.

NME

Legend

NME walking area

NME school boundary 

Current school boundary

No proposed changes to school boundary

Proposed school boundary

New Maryland Elementary School (NME)

Hanwell

Charters

Settlement
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There are no proposed school boundary changes that would 
affect enrollment projections at New Maryland Elementary 
School and population projections are trending downwards

New Maryland Elementary School – enrollment 
projections for current school boundary

• New Maryland Elementary School has seen an overall 
decrease in student enrollment of approximately 13%, from 
2005 (549 students) to 2015 (479 students).

• As indicated by the red line, the school has been operating 
below 80% utilization (target 500 students).

• Projections illustrate an increase in student population from 
2016 to 2018, followed by a decrease projected to 2026 
(number of students estimated to be 467 students).

• The total number of projected enrollments is expected to 
remain the same if GNB lowered the entry point of early 
French Immersion to grade 1.

Enrollment projections

Enrollment projections, following proposed boundary changes 

Source: EECD Policy and Planning Summary Statistics, ASD-W school transportation software - Versatrans, and City of Fredericton Growth and Community Services 

(Projections from Economic and Demographic Potential: Fredericton, New Brunswick by Strategic Projections Inc. July 2015).

Legend Historical enrollments Projected historical enrollments
Projected historical enrollments 

with 2% net migration

Extrapolated from the City of 

Fredericton’s projections
Target utilization (80%)

French Immersion starts at grade 3

No change in net students with the current school boundary, if GNB lowered 

the entry point of early French Immersion to Grade 1. However, this would 

change the classroom distribution within the school. 

Enrollment projections if GNB changes the French Immersion entry point

Overall school enrollment history and projection for New Maryland Elementary School 

French Immersion starts at grade 3

Overall school enrollment history and projection for New Maryland Elementary School 

New Maryland Elementary School – enrollment 
projections following school boundary changes

• There are no proposed school boundary changes that 
would affect the New Maryland Elementary enrollment 
projections. 

• Population projections from the City of Fredericton indicate 
that New Maryland is expected to drop from 4,223 people 
in 2011 to 3,976 people by 2026. By 2041, the population 
is projected to be 3,611.

New Maryland Elementary School (NME)
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George Street Middle School is located in the downtown 
core, with no potential for expansion on the site and there is 
no green space on the school property

George Street Middle School

• George Street Middle School is located 
on the corner of George Street and 
Regent Street.

• The school was originally built in 1924, 
and it was a high school at that time.

• Bliss Carman is the other middle school 
on the south side of Fredericton, and it 
is approximately 5.2 km away.

• Located in the downtown core, George 
Street has no expansion potential. The 
school has no green space on the 
property. 

• Picture A shows that the middle school 
is situated adjacent to the Old Burial 
Ground with only a narrow walkway 
between.

• Picture B shows there is limited parking 
on school property, and it is congested.

• Picture C shows a small outdoor play 
area located towards the eastern region 
of the school.

A

B

C

A B C

George Street Middle School (GSM)

Note: The school footprint is larger than Bliss Carman Middle 
School at 8,272 m2. For comparison, a replacement school 
built to current EECD Planning Guidelines (for the same 
number of students) would be approximately 9,194 m2. 

Source: Google Maps and GeoNB Viewer: http://geonb.snb.ca/geonb/, site visit and EECD Planning Guidelines for Educational Facilities.

http://geonb.snb.ca/geonb/
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Comparison of GSM floor plan to EECD Planning Guidelines 
identified a shortage of pedagogical space and there is 
approximately $3.6M in deferred maintenance 

George Street Middle School

• Site visit confirmed 27 classrooms (C) and 
2 potential classrooms (PC). 

• Total deferred maintenance liability is 
$3.6M. Maintenance items include new 
ventilation system (56% of total) and 
accessibility upgrades (14% of total).

• Comparison of the school floor plans to 
EECD Planning Guidelines found 
approximately 641 m2 of notable space 
deficiencies (the current gym of 480 m2 is 
near to the size of a single gym, however, 
the school should actually have a double 
gym – 821 m2, and a multi-purpose room).

• Shortage of pedagogical space including 
performing arts room, a second art room, 
multi-function room and offices for visiting 
professionals.

George Street Middle School – floor plan

Deferred maintenance Estimated cost

Heating and ventilation - new ventilation system $2,035,000

Interior and exterior accessibility - install two elevators and ramp $520,000

Interior alterations and renovations - upgrades to the classrooms, hallways and stairs, 

washrooms, ceiling and doors
$406,000

Electrical - upgrade all interior l ightening, install three new receptacles per classroom, 

and clean and repair switchgear
$300,000

Building envelope - upgrade roof #3, reseal windows and masonry repairs $222,000

Site improvement - various site work, and parking lot repaving $120,000

Total for deferred maintenance $3,603,000

Source: EECD school drawings with site visit, EECD Planning Guidelines for Educational Facilities, and School Physical Plant Status report for Deferred Maintenance. 

George Street Middle School (GSM)

 Space deficiencies compared to Planning Guidelines Area (m2)

Multi-purpose room and ancillary space (1 set) 311

Performing arts room 110

Art room (second) 110

Multi-function room (second) 110

Total space deficiencies compared to Planning Guidelines 641

Symbol Space classification Count

C Classroom 6 - 8 27

PC Potential classroom 2

Total classrooms 29

M Music room (161 m2) 2

A Art class (86 m2) 1

MSTE Middle school technology education (345 m2) 4

FN First Nations (105 m2) 2

G Guidance room (60 m2) 1

R Resource room(s) (138 m2) 3

EAL English as an additional language (74 m2) 1

CAF Cafeteria (252 m2) 1

GYM Gymnasium (480 m2) 1

S Stage (210 m2) 1

AD Administration offices (89 m2) 5

SL Staff lounge (49 m2) 2

MR Meeting room (47 m2) 1

LAB Science lab (82 m2) 1

LIB Library (229 m2) 1

SR Staff room (58 m2) 1

VP Visiting Professional Offices (25 m2) 2

MF Multi-function room (127 m2) 1
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Scenario 1 (New K-5 in Hanwell): No school boundary 
changes are recommended for George Street Middle School

Review of George Street Middle School –
current school boundary

• The Saint John River marks the northern and western 
boundary for George Street Middle School (GSM).

• The school boundary is a large and stretching one from 
the downtown core, along Woodstock Road/Route 102 to 
Upper Kingsclear, Mazerolle Settlement Road and back to 
the city following Route 640 through Hanwell.

• The eastern school boundary is shared with that of Bliss 
Carman Middle School and they are divided by the space 
between the communities of Hanwell and New Maryland, 
until the Fredericton Bypass is used.

Source: ASD-W school transportation software - Versatrans.

GSM

Legend

GSM walking area

GSM school boundary

Current school boundary

No proposed changes to school boundary

Proposed school boundary

George Street Middle School (GSM)

Hanwell

Bernadette Lane

New MarylandUpper

Kingsclear

Saint John River
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Scenario 1 (New K-5 in Hanwell): Enrollment projections at 
George Street Middle School would not be affected, as there 
is no proposed changes to the school boundary

George Street Middle School – enrollment 
projections for current school boundary

• George Street Middle School has seen an overall increase 
in student enrollment of approximately 8% from 2005    
(643 students) to 2015 (695 students).

• As indicated by the red line, the school is operating above 
80% utilization (650 students) based on the current 
classroom configuration of the school.

• Projections illustrate there would be an increase in 
enrollments from 2018 to 2026 (increasing the number of 
students to between 817 and 849).

• Assuming no change in net migration, projected enrollment 
is expected to increase to 648 (or remain at 80% utilization 
for the next ten years.

Enrollment projections

Source: EECD Policy and Planning Summary Statistics, ASD-W school transportation software - Versatrans, and City of Fredericton Growth and Community Services 

(Projections from Economic and Demographic Potential: Fredericton, New Brunswick by Strategic Projections Inc. July 2015).

Legend Historical enrollments Projected historical enrollments
Projected historical enrollments 

with 2% net migration

Extrapolated from the City of 

Fredericton’s projections
Target utilization (80%)

Overall school enrollment history and projection for George Street Middle School

Enrollment projections, following proposed boundary changes 

Not applicable as George Street Middle School is a 6-8 school

Enrollment projections if GNB changes the French Immersion entry point

George Street Middle School – enrollment 
projections following school boundary changes

• With the new K-5 Hanwell option (scenario 1), there are no 
proposed boundary changes to the George Street Middle 
school boundary, and enrollment projections would not be 
affected. 

• The K-5 scenario does not add any middle school capacity 
to the South Fredericton system, and projections indicate 
enrollments would reach well above 80% utilization.

Overall school enrollment history and projection for George Street Middle School

George Street Middle School (GSM)
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Scenario 2 (New K-8 in Hanwell): Majority of the rural area in 
boundary for George Street Middle would now be included in 
the new K-8 school, with boundary starting at Trans-Canada

Source: ASD-W school transportation software - Versatrans.

Legend

GSM walking area

GSM school boundary

New K-8 school
boundary

Proposed school boundary

George Street Middle School (GSM)

Review of George Street Middle School – proposed 
school boundary

• The Majority of the rural area would be included in the new  
K-8 school proposed in the Hanwell area.

• In the proposed K-8 scenario, the northwest boundary would 
start from the intersection Woodstock Road and Carriage 
Hill Drive, and then follow route 102 to Upper Kingsclear, 
Mazerolle Settlement Road and back towards the city 
following Route 640 through Hanwell.

• The school boundary between George Street and the new 
school would start at the Tran-Canada Highway, and extend 
back up through Deerwood Drive to Woodstock Road.

• The Fredericton Bypass would remain the other boundary.

GSM

Legend

GSM walking area

GSM school boundary

Current school boundary

Hanwell

Bernadette 

Lane

New MarylandUpper

Kingsclear

Saint John River

GSM

Hanwell

Bernadette Lane

New MarylandUpper

Kingsclear

Saint John River

New K-8 

School

Review of George Street Middle School – current 
school boundary

• The Saint John River marks the northern and western 
boundary for George Street Middle School (GSM).

• The school boundary is a large and stretching one from the 
downtown core, along Woodstock Road/Route 102 to Upper 
Kingsclear, Mazerolle Settlement Road and back to the city 
following Route 640 through Hanwell.

• The eastern school boundary is shared with that of Bliss 
Carman Middle School and they are divided by the space 
between the communities of Hanwell and New Maryland, 
until the Fredericton Bypass is used.
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Scenario 2 (New K-8 school in Hanwell): Proposed school 
boundary changes would reduce the commute time for 
middle school students attending the K-8 new school

Impact of proposed school boundary 
changes to students in the new K-8 

Bernadette Lane to George Street
• Bernadette Lane to George Street Middle via 

NB-640 North is approximately 24.7 km 
(30 minutes when no stops).

• Bernadette Lane to proposed new school in 
Hanwell via NB-640 North is approximately 
10.7 km (10 minutes when no stops).

• This would reduce the bus trip by approximately 
10.8 km.

Hanwell to George Street
• Hanwell to George Street Middle School via    

NB-640 North is approximately 13.9 km 
(20 minutes when no stops).

• In a report made earlier this year to the DEC by a 
Hanwell community group, it was noted that in 
many cases, students can ride over an hour on 
the bus due to the amount of stops and traffic.

• A new school in the Hanwell area would reduce 
both travel time and mileage into the city.

Source: Google Maps

Hanwell to 

GSM

20 min
13.9 km

(GSM)

Mazerolle 

Settlement

NB 640 

North

George Street Middle School (GSM)

Note: For estimation purposes only, actual distance and time 
would depend on where the proposed Hanwell school is sited.
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Scenario 2 (New K-8 school): George Street Middle School 
enrollment projections would decrease below 80% utilization 
for the next 10 years after the new K-8 school is built

George Street Middle School – enrollment 
projections for current school boundary

• George Street Middle School has seen an overall increase 
in student enrollment of approximately 8% from 2005    
(643 students) to 2015 (695 students).

• As indicated by the red line, the school is operating above 
80% utilization (650 students) based on the current 
classroom configuration of the school.

• Projections illustrate there would be an increase in 
enrollments from 2018 to 2026 (increasing the number of 
students to between 817 and 849).

• Assuming no change in net migration, projected enrollment 
is expected to increase to 648 (or remain at 80% utilization 
for the next ten years).

Enrollment projections

Enrollment projections, following proposed boundary changes 

Source: EECD Policy and Planning Summary Statistics, ASD-W school transportation software - Versatrans, and City of Fredericton Growth and Community Services 

(Projections from Economic and Demographic Potential: Fredericton, New Brunswick by Strategic Projections Inc. July 2015)

Legend Historical enrollments Projected historical enrollments
Projected historical enrollments 

with 2% net migration

Extrapolated from the City of 

Fredericton’s projections
Target utilization (80%)

Not applicable as George Street Middle School is a 6-8 school

Enrollment projections if GNB changes the French Immersion entry point

Overall school enrollment history and projection for George Street Middle School

Overall school enrollment history and projection for George Street Middle School

George Street Middle School – enrollment 
projections following school boundary changes

• Enrollment at George Street Middle School would 
decrease as students transition to the new K-8 school 
located in the Hanwell area, resulting in the total number 
of students reaching 572 by 2026-27. 

• All three enrollment projections are forecasted to remain 
80% utilization (650 students) for the next ten years after 
the construction of the new K-8.

George Street Middle School (GSM)
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Students at Bliss Carman Middle School have access to 
outdoor sports facilities located outside the school and at 
Kimble Sports Field (adjacent to the school)

Bliss Carman Middle School

• Bliss Carman Middle School is located on 
Kimble Drive off of Forest Hill Road.

• The school was originally built in 2009.

• George Street Middle School is the other 
middle school on the south side of 
Fredericton, and it is approximately 5.2 km 
away.

• Kimble Sports Field is located adjacent to 
the middle school, and it has a soccer 
field, four tennis courts, a ball field and a 
skateboard park.

• Picture A shows the flat topography and 
the basket ball courts located towards the 
southern region of the school.

• Picture B is the drop-off area located in the 
front of the school.

• Picture C is looking towards the soccer 
field on the southern region of the school.

A

B

C

A B C

Bliss Carman Middle School (BCS)

Source: Google Maps and GeoNB Viewer: http://geonb.snb.ca/geonb/, site visit and EECD Planning Guidelines for Educational Facilities.

Note: The school footprint is smaller than George Street 
Middle School at 7,284 m2. For comparison: a replacement 
school built to current EECD Planning Guidelines (for the 
same number of students) would be approximately 8,190 m2. 

http://geonb.snb.ca/geonb/
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Comparison of BCS floor plan to EECD Planning Guidelines 
identified space deficiencies including multi-function and 
multi-purpose rooms, with no deferred maintenance noted

Bliss Carman Middle School

• Site visit confirmed there are 22 
classrooms (C), and 1 potential classroom 
(PC).

• There was no deferred maintenance noted 
for Bliss Carman Middle School.

• Comparison of the school floor plans to 
EECD Planning Guidelines found 
approximately 774 m2* of notable space 
deficiencies (multi-purpose room with 
ancillary space).

• Pedagogical space deficiencies included 
multi-function rooms, second art room, 
performing arts room and office space for 
visiting professionals.

Bliss Carman Middle School 

(BCS) - floor plan

First 

Floor

Second 

Floor
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EAL
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C

L
A

B

* EECD School drawings provided for Bliss Carman Middle School did not have any dimensions. EEC 

Planning Guidelines for Educational Facilities were used to calculate approximate space deficiencies.

Source: EECD school drawings with site visit, EECD Planning Guidelines for Educational Facilities, and School Physical Plant Status report for Deferred Maintenance. 

Bliss Carman Middle School (BCS)

R EALP

SN
R
WR

R

Note: There is no deferred maintenance noted in the School 
Physical Plant Status Report for Deferred Maintenance. 

Above GYM

 Space deficiencies compared to Planning Guidelines Area (m2)

Multi-purpose room and ancillary space (1 set) 311

Multi-function room (two) 220

Art room (second) 110

Performing arts room 110

Visiting professionals office, and waiting area 23

Total space deficiencies compared to Planning Guidelines 774

Symbol Space classification Count

C Classroom 6 - 8 22

PC Potential classroom 1

Total classrooms 23

MSTE Middle school technology education 1

LIB Library 1

A Art room 1

M Music room 1

S Stage 1

CAF Cafetorium 1

G Guidance room 1

SW Staff work area 1

AD Administration space 4

K Kitchen 1

GYM Gymnasium 1

GS Gymnasium storage 1

WR Weight room 1

SN Special needs room 1

R Resource Space 4

O Instructor's office 2

P Project work area 2

EAL English as an additional language 2

SL Staff lounge 1

LAB Lab 1
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No boundary changes are recommended for Bliss Carman 
Middle School

Review of Bliss Carman Middle School –
current school boundary

• The western school boundary is shared with that of 
George Street Middle School and they are divided by 
the space between the communities of Hanwell and 
New Maryland, until the Fredericton Bypass is used.

• Lincoln Road marks the northern boundary for Bliss 
Carman Middle School (BCS).

• Route 655 and 101 Highway mark the southern and 
eastern boundary limits for BCS.

Source: ASD-W school transportation software - Versatrans.

BCS

Legend

BCS walking area

BCS school boundary

Current school boundary

No change to school boundary

Proposed school boundary

Bliss Carman Middle School (BCS)

Charters

Settlement

New Maryland
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Bliss Carman Middle School – enrollment 
projections for current school boundary

• Bliss Carman Middle School replaced Albert Street Middle 
School in 2009-10.

• The school has seen an overall decrease in student 
enrollment of approximately 8% from 2005 (611 students) 
to 2015 (563 students).

• As indicated by the red line, the school is operating above 
80% utilization (515 students) based on the current 
classroom configuration of the school.

• Projections illustrate a steady increase in enrollment, with 
the total number of students reaching between 614 and 632 
students in 2026 (at or slightly above 2005 enrollment).

• Assuming no change in net migration, projected enrollment 
is expected to decrease to 537 by 2027.

Enrollment projections

Source: EECD Policy and Planning Summary Statistics, ASD-W school transportation software - Versatrans, and City of Fredericton Growth and Community Services 

(Projections from Economic and Demographic Potential: Fredericton, New Brunswick by Strategic Projections Inc. July 2015).

Legend Historical enrollments Projected historical enrollments
Projected historical enrollments 

with 2% net migration

Extrapolated from the City of 

Fredericton’s projections
Target utilization (80%)

Overall school enrollment history and projection for Bliss Carman Middle School

There are no school boundary changes proposed for BCS, 
therefore enrollment projections are the same before and 
after for both scenarios

Enrollment projections, following proposed boundary changes 

Not applicable as George Street Middle School is a 6-8 school

Enrollment projections if GNB changes the French Immersion entry point

Bliss Carman Middle School – enrollment 
projections following school boundary changes

• With either the new K-5 or K-8 options (scenarios 1 and 2), 
there are no proposed boundary changes to the BCS and 
enrollment projections would not be affected.

• A portion of Bliss Carman’s school boundary includes   
New Maryland Elementary. The City of Fredericton’s data 
shows the New Maryland population projections are 
expected to decrease. Therefore, George Street Middle 
School has a higher enrollment projection curve than BCS.

Overall school enrollment history and projection for Bliss Carman Middle School

Bliss Carman Middle School (BCS)
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Appendix E – Comparison of School Space 
Types
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Visual comparison of space types in a newer K-5 school 
compared to some older K-5 schools within scope 

New Maryland Elementary School 

(K-5) School, built in 1994

Kingsclear Consolidated School

(K-5) School, built in 1950

Forest Hill Elementary School 

(K-1) School, built in 1955

Liverpool Street Elementary School 

(2-5) School, built in 1968

Classroom

Gymnasium

Classroom

Multipurpose room for gymnasium Multipurpose room for gymnasium

Classroom

Gymnasium

Classroom

Cafeteria School entrance-no accessibility

• New Maryland Elementary School is a newer school at           
22 years of age. Space types such as classrooms, gymnasium 
and cafeteria are similar to those in EECD Planning Guidelines.

• Kingsclear Consolidated School, Forest Hill Elementary School 
and Liverpool Street Elementary School currently have no 
cafeteria.

• The multi-purpose gyms at Kingsclear Consolidated and Forest 
Hill Elementary are under sized to current guidelines.

• Accessibility has been identified on the deferred maintenance 
list for Kingsclear Consolidated and Forest Hill Elementary. 
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Appendix F – City of Fredericton Population 
Projections
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Population projections for the City of Fredericton and South 
Side indicate an increase year over year of approximately 1% 
to 2%

City of Fredericton population

• Population projection data was obtained 
from the City of Fredericton in the report 
entitled “Economic and Demographic 
Potential: Fredericton, New Brunswick –
July 2015”. 

• As indicated in the first chart, the overall 
Fredericton city population is projected to 
increase from 61,774 in 2016 to 93,559 in 
2041. The population is expected to grow 
at a rate of approximately 1% to 2% year 
over year.

• The South Side population is expected to 
increase from 33,429 in 2016 to 50,694 in 
2041. The average rate of population 
increase is approximately 2%.

• The city had a consultant who prepared 
the original report on city demographics 
prepare an extrapolated projection for the 
South Side.

• The South Side projections then had to 
be extrapolated to the Fredericton South 
Elementary school boundaries.

Source: City of Fredericton Growth and Community Services (Projections from Economic and Demographic Potential: Fredericton, New Brunswick by Strategic Projections 

Inc. July 2015).

Legend Historical population Population projections
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